MEMORANDUM
City Hall Project

Date: January 17, 2003
To: Honorable Mayor and City Council

Subject: Attachment to Council Agenda Item RAS: City Hall Progress Report

Contract Close Out Progress

Two construction contractors (BBl Engineering & Sasco,) have completed all of their contract
work, including all punchlist items. The work has been inspected and approved by staff. Staff
recommends adoption of a resolution granting initial acceptance for each of these contracts,
subject to a 1-year warranty on the work. There are six remaining contractors who are still
working on punchlist items. These contractors are waiting on delivery of replacement parts, and
are expected to complete their punchlist work over the next two months.

Contract Change Orders

Nineteen contract change orders for various items of work, are recommended for approval.
The largest change order is to add back (or rescind) a previously approved credit change
order with Division |l for an amount of $151,222. When the City took over the project
management, staff learned that this contractor had previously been overpaid by $151,222. A
credit (deductive) change order was processed for this amount. The original contract was
appropriate for the full term of the contract, however, it was being spent a faster rate than
anticipated due to the overcharging. The contractor also agreed to deduct the overpayment
amount from subsequent invoices. Staff tracked all of the contractor's expenses, throughout
the remaining duration of the contract and established that the total actual value of the labor
and materials furnished by this contractor was for the actual original amount. The add back
of $151,222 is therefore recommended.

The other change orders represent additional work requested from several contractors, and
credits to the City, due to trade damage, deleted work and other charges to contractors. The
total amount for these 19 change orders is $174,281. A change order summary sheet
providing a description of the work for each change order is attached.

Cost Recovery

Additional cost recoveries are being realized as the City closes out the multiple prime contracts,
Staff is reconciling all of the contracts and purchase orders. Upon taking over the project, staff
was in a better position to directly control costs (i.e. blueprinting, tracking backcharges and
tracking actual contractor time and materials, to assure efficiencies from contractors are also
passed on to the City, and utilizing consultants and other services on an as needed basis only.)
The attached memo to Finance summarizes the total cost recoveries and savings for the



January 16, 2003

construction contracts, consultant and other services. The total amount is $354,515.57, which
will be added to the project contingency.

Budget

The project contingency balance is $494,113, after approval of the change orders recommended
above and inclusion of the cost recoveries from the various contractors, vendors and consultants
listed in the attached memo to Finance. Staff will make a budget status presentation at the
Council meeting on January 21, 2003.
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MEMORANDUM
City Hall Project

Date: January 17, 2003
To: gKarlan, Finance Director ; Lou Zenzen, Purchasing Agent
From: Greg Ammendariz, City Hall Project Manager

Subject: Request to Close Contract Purchase Orders

This memo is to request closure of the purchase orders for the construction contracts,
vendors and consultants listed in the following tables. The remaining fund balances
represent cost recovery and savings from each of these contracts. We have reviewed and
reached agreement on the final cost recovery/cost savings with your purchasing and
accounting staff. These remaining funds should be transferred back to the City Hall Project
contingency.

The first table below lists the construction contracts, which have been accepted by Council
and Project staff has reconciled all monetary issues with the Contractors.

Construction Contractors
Contractors fnitial contract | Total change Final Contract Funds in P.O.
amount order amounts Cost Recovery
/Savings

A & B Palnting West $ 195,671 $ 131,431 $327,102 $4,931.20
Allled Fire Protection $ 283,000 $ 24,842 $307,842 $1,158.10
Clean Innovation $ 20,275 $ - $29,275 $6,875.00
Cookson Rolling Doors | § 36,762 $ 3,870 $40,432 $5,000.00
Ferma Corp. $ 722,500 $ 160,048 $882,548 $3,000,00
Fetzer's $ 1,634,389 $ {444,394) $1,189,995 $16,086.60
JJR Construction (site

concrete) $ 897,000 $ 389,989 $1,286,989 $15,000,00
Mauck Sheet Metal $ 107,015 $ - $107,015 $18,469.29
Metal Alr Ironworks $ 1,596,000 $ (367,274 $1,228,726 $31,292.00
R.L. Hellwig Mechanical $ 639,619 $ 186,259 $825,878 $1,366.00
Rollie French (drywall) | $ 1,726,000 $ 926,990 $2,652,990 $93,248.00

Total cost savings = $196,526.19
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In addition, the following table summarizes the purchase orders for vendors and consultants
which should also be closed.

Vendors & Consultants

Vendor or P.O. # Initial Contract | Final Contract | Cost Savings
Consultant Amount Amount
ATC Assoclates C902632 $ 4,950 $ 4,950 $4,950
Environmental Health
Consultants C902627 $50,000 $50,000 $44,000
Kim Parker & Assot. C802633 $ 4,950 $ 4,950 $22,449.97
Gregat Mall of the Bay A C902648 $654,573.23 $864,766 $14,208
Moisture Control
Technologies 802697 $30,000 $30,000 $16,302,37
Nolte & Associates MA. 0054 $4,990 $4,990 $3,737.04
Sandis Humber Jones MA 00051 $40,000 $164,000 $17,252
San Jose Blueprint $50,000 $90,000 $90,000 $35,000
Total Cost Savings = $157,989.38
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When Recorded Mail to:

City of Milpitas

4335 East Calaveras Boulevard
Milpitas, CA 95033

Attention: Office of the City Clerk

Record without fee under
Section 6103 - Government Code
State of California

RESOLUTION NO.

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF MILPITAS
APPROVING INITIAL ACCEPTANCE OF MILPITAS CITY HALL PROJECT
PROJECT NO. 8026

WHEREAS, the City of Milpitas has heretofore entered into a Contract with BBI Engineering, Inc., for
the Audio, Visual and Teleconferencing Equipment & Installation for Milpitas City Hall, and the City Hall
Project Manager of the City of Milpitas has recommended acceptance of said improvement as completed in
accordance with plans, specifications and approved change orders and correction lists, and in accordance with the
final inspection of said City Hall Project Manager.

NOW, THEREFORE, BE IT RESCLVED that the City Council of the City of Milpitas does hereby
accept said improvement as completed on this 21 day of January, and does hereby authorize and direct the City
Hall Project Manger ___of the City of Milpitas to file a Notice of Completion in accordance with the provisions
of Section 3093 of the Civil Code of the State of California, and does hereby authorize and direct the City Hall
Project Manager to file a Certificate of Completion in accordance with the provisions of Section 4005 of the
Government Code of the State of California, if said work was by day’s labor or force account. The penal sum of
the faithful performance bond securing said improvement may be reduced to the sum of $1,153.064.00 upon
request of principal and surety, said penal sum as reduced to apply from the date of completion and acceptance of
said improvements and to extend for the balance of the term of said bond, provided that said term shall not be
less than one year.

PASSED AND ADOPTED this day of , 20__, by the following vote:

AYES:
NOES:
ABSENT:
ABSTAIN:

ATTEST: . APPROVED:

Gail Blalock, City Clerk Jose S. Esteves, Mayor

APPROVED AS TO FORM:

Steven T. Mattas, City Attorney

59069 _R -1- Resolution No.



When Recorded Mail to:

City of Milpitas

455 East Calaveras Boulevard
Milpitas, CA 95035
Attention: City Engineer

Record without fee under
Section 6103 - Government Code
State of California

CITY OF MILPITAS

NOTICE OF COMPLETION
(Civil Cede Section 3093)

NOTICE IS HEREBY GIVEN:

1.

On or about August 7, 2001, City of Milpitas, a municipal corporation of the State of California, whose address is
City Hall, 455 East Calaveras Boulevard, Milpitas, California, 95035 (as owner) entered into a contract for work of
improvement, to wit:

A description of the site of which the City is owner for said work of improvement is City of Milpitas, Santa Clara
County, California, more particularly described as: City Hall Project, Project No. 8026

The nature and interest or estate of the City as owner of said site is in fee: Milpitas City Hall

The name and address of the original contractor is: BBI Engineering, Inc., 241 Quint Street, San Francisco, CA
94124

A general statement of the kind of work done or materials furnished to the City is as follows:
Audio, Visual and Teleconferencing Equipment & Installation for Milpitas City Hall

The name of the sureties upon the bond of the Contractor for said work of improvement is:
First National Surety, Bond No. 6031293

Said work of improvement was accepted by the Milpitas City Council as completed on January 21, 2003.
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I, the undersigned, declare that I am the RDA Project Manager of the City of Milpitas and am authorized to execute the
foregoing Notice of Completion and this Verification thereof. I have read the foregoing Notice of Completion. I declare
under penalty of perjury that the foregoing Notice of Completion is true and correct. Executed on

at Milpitas, California.

Greg Armendariz, RDA Project Manager
City of Milpitas

NOTE: RECORD WITHIN 10 DAYS OF ACCEPTANCE WiTH COUNTY RECORDER OF SANTA CLARA COUNTY

59069_R -2- Resolution No.,



When Recorded Mail to:

City of Milpitas

455 Bast Calaveras Boulevard
Milpitas, CA 95035

Attention: Office of the City Clerk

Record without fee under
Section 6103 - Government Code
State of California

RESOLUTION NO.

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF MILPITAS
APPROVING INITIAL ACCEPTANCE OF MILPITAS CITY HALL PROJECT
PROJECT NO. 8026

WHEREAS, the City of Milpitas has heretofore entered into a Contract with Sasco, for the electrical for
Milpitas City Hall, and the City Hall Project Manager of the City of Milpitas has recommended acceptance of
said improvement as completed in accordance with plans, specifications and approved change orders and
correction lists, and in accordance with the final inspection of said City Hall Project Manager.

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Milpitas does hereby
accept said improvement as completed on this 21 day of January, and does hereby authorize and direct the City
Hall Project Manger ___of the City of Milpitas to file a Notice of Completion in accordance with the provisions
* of Section 3093 of the Civil Code of the State of California, and does hereby authorize and direct the City Hall
Project Manager to file a Certificate of Completion in accordance with the provisions of Section 4005 of the
Government Code of the State of California, if said work was by day’s labor or force account. The penal sum of
the faithful performance bond securing said improvement may be reduced to the sum of $3,996,111.90 upon
request of principal and surety, said penal sum as reduced to apply from the date of completion and acceptance of
said improvements and to extend for the balance of the term of said bond, provided that said term shail not be
less than one year.

PASSED AND ADOPTED this day of , 20__, by the following vote:

AYES:
NOES:
ABSENT:
ABSTAIN:

ATTEST: APPROVED:

Gail Blalock, City Clerk Jose S. Esteves, Mayor

APPROVED AS TO FORM:

Steven T. Mattas, City Attorney

59068_R -1- Resolution No.



When Recorded Mail to: ‘ . L

City of Milpitas

455 East Calaveras Boulevard
Milpitas, CA 95035
Attention: City Engineer

Record without fee under
Section 6103 - Government Code

State of California
CITY OF MILPITAS
NOTICE OF COMPLETION
(Civil Code Section 3093)
NOTICE IS HEREBY GIVEN:
L. On or about April 25, 2000, City of Milpitas, a municipal corporation of the State of California, whose address is

City Hall, 455 East Calaveras Boulevard, Milpitas, California, 95035 (as owner) entered into a contract for work of
improvement, to wit:

A description of the site of which the City is owner for said work of improvement is City of Milpitas, Santa Clara
County, California, more particularly described as: City Hall Project, Project No. 8026

The nature and interest or estate of the City as owner of said site is in fee: Milpitas City Hall
The name and address of the original contractor is: SASCO, 1600 Memorex Drive, Santa Clara, CA 95050

A general statement of the kind of work done or materials furnished to the City is as follows:
General Electrical for Milpitas City Hall

The name of the sureties upon the bond of the Contractor for said work of improvement is:
American Home Assurance Company, Bond No, 00-251-189

Said work of improvement was accepted by the Milpitas City Council as completed on January 21, 2003.
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I, the undersigned, declare that I am the RDA Project Manager of the City of Milpitas and am authorized to execute the
foregoing Notice of Completion and this Verification thereof. I have read the foregoing Notice of Completion. I declare
under penalty of perjury that the foregoing Notice of Completion is true and correct. Executed on

at Milpitas, California.

Greg Armendariz, RDA Project Manager
City of Milpitas

NOTE: RECORD WITHIN 10 DAYS OF ACCEPTANCE WITH COUNTY RECORDER OF SANTA CLARA COUNTY

39068_R -2- Resolution No.



City Hall Project -

Proposed Change Orders for Council approval - January 21, 2003

Funding Source

PROJECT
HOLOS OR UNBOUGHTS OTHER C!P PROJECTS CONTINGENCY
Change
Order# | Daescription amount  |Description amount  |CIP project description amount
Contingencyas of Jan 10,2003 1% 313,878

{ (includes interest earnings of $233,000)
Proposed Change Orders

|

CORNER OFFICE

1 Installation of wark surface station 227 5 o
DIVISION TWO CONSTRUCTION

2 Rescind Change Order 12 for overcharges from 5 161 222

___!March 21, 2001 to January 26, 2002. i
3 Credit for deletion of fire extinguishers (provided by $ (11,760)
’another contractor) )

4 Misc additional general conditions labor provided $ 12 508
after move-In. \
INSULCRETE

5 ‘Additional trip to instali roof {remobilization from $ 2 500
|Southern Cal.) '
QNE WORK PLACE

6 Additional Lobby furniture $ 10,772

7 Additional 48" round table for meeting room $ 774

8 |Additional display cases $ 6,704
PACIFIC WATER ART

Q Cost to locate leak at water feature. $ 3,817

___ |ROVALGLASS

10 |Credit for damage to 4th floor roof by crew during $ (12,543)
SERVICE METAL PRODUCTS

11 Rescind previous cco approved by Council,
because staff has requested additional restroom % 480
shelves.

SASCO

12  iAdditional Type F34A track and fixture heads at 3rd $ 1719
|Floor Rolunda, '

13 {Pﬁug weep hole and seal lens of Type EF3 light $ 462

_ifixture at jet fountain.

14  |Change light fixture at Council Gallery; delete Type
F22 over doors and provide Type F16 downlights, 5 {(728)

15  |Delete change order 34 Adjust electrical due to $ (4,528)
|remaval of ceiling tile '

16 .Delete change order 87 for incomplete Installation ! ) (3,173)

-iof HID readers on the balconies !

17 |Back charge for use of scaffolds $ (1,743)

18 iBack Charge for ceiling tile damage $  (2,034)
{_S_I!._ICON VALLEY SECURITY

19 iAdditlonaI expenges for City hall security services $ 20.000
‘thru Decamber, 2002. '

1
Cost Sub-totals v - $ - $ 174,281
Grand totat for all change orders = § 174,281 M
page 1of 18 Totals Project Contingency Funds Remaining = $ 139,597

CCO report for Jan 21, 2003.xis



GO report for don 21, 2003w

Change Order
*

City Hall Projact
Summary of Previously approved Change Orders and Agreement.amendmants

HOLDS OR UKBOUGHTS

Description

AT

(OTHER CIP PROJECTS

amsurit CIP project deseription

PROJECT
CONTINGENGY

senount

AL B PAINTING

Description ‘umnlml

Origlnal projact Contingency |

CCO's prios to March 1, 2001

s
$ 3,582,106

§ 48,731

| Sredit for dalating paint in garage

Credt fer dalating saakng for Stona {work dana by
Carrara]

Palnt exteriot and Interlor of trash enclosure

Sand, prinié and paint Cammunity Carter and
Libra

Added changas per bulletin 20 |

-.n:nm’ mjea] maj=

;

Paint Holds

| Added changes par bulletin T

Paint councll chambers calling & mise palching not
Included In the plang

Repaint Restrooms on Ist & 2nd floor {baskehargn
to Roile French)

@

Paint 4th flacr, lackding tooms 407 & 409, not
Included in the plans

s

Patnt Mock up for lavel 5 Tlsh on ard fizor retanda,

1|Spray primes on'2 walis at 18t & 2nd Nioors far level
4lh finish

12/ Pnmp & paint ow wall parttien n room 155,

13iPnme and finsh addad walls by stainvell #4 6n 2nd
floor

T4|Repaint wall after re-taping of the wall on 2nd logr

. __lsouhend {Backcharge o Role Frenchl

15| Pnme and ra-paint patched walls on 3rd floor afigr
plastar craw fixad wall finish problems  (Backcharge
to Relpe Francht

18|Repainl walls @ councll member officas due to TV
<cabla relocaton (Backehargo b Kaly
___| Communigatigns}

't
g

17 {Repalnt interlor walis at 2nd and rd flaors {change
accant caler o whtta) as requested by Gy

3 2,815

Repant walls @ mayor's offica after relocation of
fectieal outials

316

181Sand, pnme and finish corridor & counail chambers:
dug to trade damage

480

37 [Prima & finish iRt boans ot rotunda

n

01 Pima & finish @ room 103C and mens & women
spstrooms dua o trade damage

78

28

22 1Masking an covering carpat @ 2nd and Jrd floors,
{To protact from damaae

887

23 [ Tough up and finish taping due ta lack of manpower
thackehatge by Rolle Franch)

125

24 Patch wall and tauch up 2nd, 3ea, and 4th floor due
ta trade damage

125

e
£

Repaint rotunda due to repatching (Back charga ta
Rolbe Francly)

1118

)
o

Raprima rotLnda ceiling (Back charga to Rolle
Franch),

1,097

B,
2

Repaint areas at stalr #4 & 7 doe to steel work
({Backaharge ta Matal Air}

™

not Included in contract scapa.

nai
@

Pairit interkr of elevator lebby at garage, Work was

725

9| Palnt carridor at rear of Countl Ghambars  Sand, 1a

pume. and finish due to treda damaqe

472

)

&1 Repalnt 4th floor kow walls dus to design
modifications apd trade damags by Rellle French,
Trade damags will ba backchargad to respansibla

o ol ol | ] | ] e ] @l w @

5,386

3 [Prme and pant additionai areas atiha 4ih floor,

831

32{Paint library exterlor, Work inchudes prap werk,
powerwashing, doorg, flashing, and hapdraling,

Mise City Bkigs. {#8135)
§ 26530

€

3| Palnt Communiy Center exteriar. Work Includes
prep work, pawersashing, dagrs, fashing, and
handrailipa.

Comm. Canter Renavalon
(#3102)
$ 36,708

— KT tc_gam of gonciale from Stay #8
37| Traca damage throughout the building. {Soma of
these costs wil be backcharged to responsible

34| Repalf surface of trash enclasure, palnt tap and
exlerior sides with elastomeng paut

3,805

Sl K6.

35| Cleaning of taping mud and firapraaling from staal at| 5

gontcactors §

38, Adjustment 1o painting fouch-up allowanca dus to
Iabar rate increase as of July 1, 2002

30/ Painting fouchup at varlous lotatigns aker move:In,

$ 13,000

ACCO

15600-009
00-002

001___ [Fourtain Equipment Room HYAG

_ 156,887} Grand Ibla) = $138,457

§ 14605 ) Pond Renovalian (#8141}

Changaa required In duct layout and duct size due 10
ceiling claarancas ($69.8521

Revigons 1o Baker Room Layout and ductwork to
accommadate 4ih floor ravisking {$21,930)

Elavator Equisment Room ravised to Include /g
supply {§11.878)

Add Stalf Prassurization at Stalr #5 ($3.7521
Revisions 10 ductwork in Gallery flocated behind
chamber rogm}{$0670)

Garage Exhaust imgrovemans included added a
second exhaust fan to pravide baitar verlaton
(510,823

Alr Distrbution revised to provide batter temperature
and comiort al Man entrance, {34,151}

Ravisad stralgnt slot dffusars 1 Radius Shot
Oiffusers at Rotunda for Improved aesthatics
151.926),

Delelg Het Water Cails at A/C Unvts as Value
enainaering, { -§8.640)

Fi4 200 System in the Main Telecom Roant= Add
two flrafsmoke dampars in 1ekacem room. ($2.530)

Add Qutsidg Alr at Garaga Labby and Fin. Pump
Rm. Addtional ductwork & flre smoke dampars
required at fountalin pump room & garage lobby,

$ 135,457

pigedofis




Clty Hall Project

Summary of Praviously approved Change Orders and Agresment amendments

-~

PROJECT

HOLOS OR UNBOUGHTS [OTHER CIP PROJECTS CONTINGENGY
Change Order,

Descrintlon Amount Deseription  Jamount CcIp qum deseription amount
45800-003 | Dosxin & instalatian of 41h floor air cistnbution s $2,050
o |

$v4iom,
15800-004  [Fumish & install ona cortrot panel that wil provide $13,652 | HVAC holds
powar contrals ta tha operabla (matarized) louvers
onthe 4th floar and 1op of tha rotunda. This louver is
part of the bukding natural ventiiation systam, where
the louners In the rotunds and fourth floor opan and
ciose basad on cimata diffarances betwaan Interior
and extanar of the bullding.

15600-005 | Furmish & Install a slster conirol systam fat the 50,862 | HVAC holdg
natural ventilation iouver system, Including all the
winng and monitoring devices to monior wind and
fain. This control module werks with the main contro
panal and will averrida the leuver main control panal
based on adverse waather conddions,

e T
15600-006 Furnish and instaki duct sleeves in garage ventiation $3,343 | HVAC hokds
ductwork. Slesvag are nacessary 10 provide grain
linas through the very [arge paraga dud,

[164D0-007  |Changas to HVAG systam on rocms 187 & 168 o
<onvert tg a singke lamar commission roam. §2.281 | HVAC holdg

15600-008 | Additonal HVAC diffusers to reom 240 in order to
convan storane space to office space $1,588 | HVAC holds

15600-009 Install duct under beam @ council chambers per SK-
55,832 1 HVAG nolds

50 I

[15800-010 | Added waathec staton to cortral incver aparatian, |
15800-0¢1 Furnish and Install ALC Alert - which Is a Paging

1 .. |svstamfor criical HYAC alarm. $ 5400

15600-012 Add wind dwection Indication and raln transmitter to

Waeather Station. Thig will assist In controling the
jn tha Ral, ind 4th fioar, s 3,245

15600-013 | Instal four HVAC supply grites @@ 4th fioor. Work
reguired due to lampaorary conslruction offica usa.

1.600

13400-014 Install Make up water plping for condensation on
(ool 4,383
6.871

Gt

[15600-015
1860C-316

lation of Rehaat Goll at Coundil chambaig
pump raom fan coll unt dua ta feld
conflcls. § 5.8gs
45600-017  |Relocats AudeVisual joom fan coil unts due ta
_|conflcts, ] 2,524

15600:018  |Rawise ductworklreqisters due ta eaiing changes 1o
Telecom rooms  Calings revised as vaiug

1avislon }H 3,850
15800-019 Addman of alavator vent and flasiung which ware nat
shawn on pfang $ 3218

16€00-020 Rakocate glot difuser @ Council Gallery 5 1,263

15600-021 Stand-by Tima dupng Cauncll Maeting of 10/06/02

ALLIED FIRE PRGTECTION
1 Ad|ust Fira sprinnklars due to ceing changes onall 4] § 26,000
flaorg

AQUA PROOF, INC
1 Miscailaneous caulking of floors, walls, windows,
ete, 2089

BAINS MOVING SERVIGES CORP
2 Maving servicas to empty aut Graat Mall furnkure
and olhar kems left behind afer occupation of new 1 11,128
Citv. Hall

|BT MANCINI
. 1[Cradn far delefing Floor Seafing from contragt (130.855)
2[Sand, yacuum and expoxy seal ficors at 16 reoms  { § 4,544

{tetacom and slactrical) Flooring Hos|
3| Furnish & ingtall walerpool mambrane at

.| mechanical coom $___ 3,750 | Plocring Holds|
Campensatian for carpat and Naofing labar rate FF&E hoMds

4intreass $3,866

Compensatien for crane rantal to heist carpat and FF&E hokds

5 fooring matenals $1.750

8| Ovarhme to sccelkrate carpeat Installation priar to
stnke, Thig preventoed datays dnd addional costs
which would have bean necassary ta remcbilize
Jother tradas gue 1o sirlke. §__ 3808
Furnish and instadl VCT at al stalrwel landings at the
1st, 2nd, and 3rd Floars, as wakl a8, ona (1) Tanding
] at the 4in Floor and 15t Floor under Stalrs.

Extra work to float mortar at sevaral places prir to
_9 Installation of carper and VET

18 lnstallation of caipet on 41h Roor and filng sreas on
115t and 20d tlaor
Crodit for furnished and instaliad matarials in Data 3
11, Room 284
12 Change on carpet matarlal for Counel Chambars H 10,743
and 2nd floor hallvays ! '
_13,Fioaling 4th Naor & 2nd floor walkways : 159
E3

i i
8, Grout Float dodrways and room 103 3 838

3

$

{1,525

41Credn for damaas ty wood pacals (520
ontact Savings 4187 contract clasure (23,247)

|BBIENGINEERING, INC.

1 Labor and materlals lo relocate an equipment rack in
the Council Chambars rear prejechan reom. Akso s a,930 | G Hall Technology (Project
includes upgrading the audloMsual projector. " #3142)

Additional audio/visual microphene system & csiling.
spaakers, antenna, and misc, equipmant for Counch
chambars and gvarfiow reomipra-function area )

2 $ 7580

Crady for daktion of four plasma screens gn counci
3 gabary and lobby. {27,838)
4 Buld-C1t Room 149 {Human Resources Canference|
|Roam) ta sama level of functianalty as other
| eanferénca rooms  This Includas furmishing and
Instaling projector & screan, and electronic whiig
I $ 28328
Furnish and Instak brushed aluminum anclosura for Ciy Hall Technology Project
L _5 tha Lohby plasma screen and Gudspaaker, §. . 5350 {CIP #8142)

GO roport for Jan 21, 20034 pagedal 18



City Hall Project
Wlya : Summary of Previously approved Change Orders and Agraement amendrnants

e
PROJECT
o ' HOLDS OR UNBQUGHTS OTHER CIP PROJECTS L . CONTINGENCY
Change Order|
L] - g;gerlnuo; e T amdnnt D‘t:_c_ripllrnﬂ nmount CIP project duerlplio-n AMoLnt
Anges 0 ] racH wi
' was to be installed within formitura In lieu of shweeled Chy Hal(é"emﬁ%« Projact
aaulpmant rack with ulexilag ¢oor, §__ans
7 Afteratians to floor boxaa for Conferenca Tables, CIP #3142 City Hall
$ 2578 |Teevoloay

6;Ovartime Prnmlum In order to axpadite Intaliation of $

audio visual 13,232

|CARRARA MARBLE
140001 Sclaris Stara cladding vograds H 73,560

4400-02 Demo and frame windaw opanmg at 3d Flaor Gid. | § 2,248

4400-03 Furnish & instakl Imestonad sila per Skatch BS, [ 1,688
4400-04 Furnish and Install grants thing on waterfall face
(532,1481 and walr ¢ap ($14,100) 48,248
4400-05 Provide groovas and axpoxy grout at granda stalrs at

Rotunda. 5,035 | Stairs Hokdy
4400-08 Furnish ard install addrlona! stona vanear and
cuttlng existiry $t0ne8 at porlh balcony

4400-07 Praparation of addmanal structural calculations for
dded_aifuctura) framing by Roval Glass

1,700 | Stona Hokls
7,050

440008

nlonat labor pravided to cut 11 holes for 090
additional alactrical outlets on the extapar stona
440009 Addtnnal labor 1o mova matanals into basament for
slorans.
440010 Two woeks rantal of scissar Lift to Instal stane on the
wast side of buiding due to miscqordinalion
4400-11 Changas to wall height on Znd and 3rd flaor Drywall Holds
hathrogms 42,087
$400-12 Daletion of Changa arder Ne. 8 (Grande Tiing on (548, 248i
Watar fall face)

A400-13 Addronal stalr wark per detal A?.10 dated 07/02/02

[4400-94___ |Add Ceramic Th at deck 233

4400-15 Cut and float restrocm floors at 116, 117, 208, 208,

225,226, 303, 304, 311,312, 403, nd 402,

4400-16 Overlime (Sat. 08/10/02) to set stair ireads and

ﬂsefs, set Labby pavers, and provt intaslar Costte
ad fram elper

440017 cm and float rasiicom floors at 118, 117, 205, 208, $466)

225,226,703, 304, 311,312, 403, ad 402.

PREVIOUSLY REQUESTED FROM COUNGIL ON

0806402 - Addftonal cost required, cost difersnce

only, . ...
|4400.18 ___ [Overtme (Sat. 08/03/02) to set Lobby pavers. 4.461
4400-19 Qverima {Sat, 08/10/02) to set granita an the
rotunda, stairs and in the bbby Mot Ddll‘ Shndikb
Lo DEATHIE 3,872
4400-20 Exterior wall sheatting betwean saffits and caliing
araund tha 1st Floor balow the Councd Chambars,

1,718

| | wl @l [a

435

2,625

1440

7470
2417

Mn ] o

12,890

4400-21 Grout mock-up at extariar pavers after approved
color was rejected. 3 520
4400-22 Float battared wall at avtside radius of South Plaza
to facinate placement of imestone face 3 5,040
4400-23 Overhead and Profik compansatian for exterior wall
shaalhing betwaan soffits and caring around the 15t $ 1,250
Flooy pailt d by thelr sub
4400-24 Claim Sattlsment for additonal casts incwrad due tol
prolact delays and labor Incraases $ 57,448

CONCO
3300-07 [Manift § 239264 | Gen. Cond.
J300-08 additanal concreta reinforcamant and bufletin
ravisong
3360-09 Bracing far backfill - raquested 16 accalerata
construction

3300-10 Subgrada Addrwnal work - form and place additional
faoting and slab concreta due to addrional $ 6,928
- Lagavatian to ramove wet subarad

3300-11 Lightwaght concrete at lopping slabs - changed
cancreta mix desian from regular weight concrate o | § 3,023 | Contrete hold

b 158,000

$ 20,503

L congratg
3300-12 Addlonal Garage Ramp reinforcad concreta -
pravidas for Increasa In excavatian, baserack,
cancrete, reinforcament, retaining watl heights, for
dosign reviskns to garage ramp. Dasign ravlsions 3
are nacessary to mitipata high groundwater.
(535,000 of this amount Is for Ferma's excavaban
PCC 037-002}. Total approved by Councilis
$227.315,
3300-13 Addrional concreta and relnforging at vanous $
L. __ _ _|buiding localians
3100-14 Adckona! hausakeeping pads @ machanical pump $ 3,502
rom
A300-15 Balcany Tapping slab Fill Rewslons » furnish & install
Burka L.PL. epoxy adhasive, Incraase fill thckness
from 1/2* to 2* at dralns, change from iightwaight to / s
regular cancrete, hgh aarly siréngth mix design and
premum labar fa finish balconias

192318

12,510

Pond Renovation #8141

11,086

3016 Additenal field costs and concreta cost ascalation
due to extendad projact schedule, for work

This ircludas additional 5. $ 46,278
labor, flekd equipmant and toals furnished for a
Yonnar peigct schecule,
3300-17 Dally Extra work arders from Mareh 2001 to
Saptember 2001, Additional labor and matarlals wa
provided due to fiald fevisons, through dady wark
ordarg
3300-18 Deductve changa order 10 ammats goncrata curb
and wall at patie area This work will be added to
JJR Construction and eliminate b delay claim,

$ 40,319

$ (5.009)

3300-18 Padusiive changa order 1o eliminate remaining vppai]
{concrete ramp {concrete onfy.} This work will be s

added to JJR Cansiruction and afiminate a dalay (1a:z0)

clam
3300-20 Adddenal costs for manidt due to schadule averrun

$ 6,808
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GCO reportfor Jan 28, 20030

City Hall Project

Summary of Previously epproved Change Orders and Agreement amantments

HOLDS OR UNBOUQHTS

nmoynt Dreseription

CMU Wosk in garaga for elavator, telecom and
fountain roome.

$ 10,55 |CoMrele hokig

[OTHER CIP PRO,

#enonnt
e

ECTS

il pn!m deseriplion

PROJECT

CONTINGENCY

amount
LIS

| Disancumber ¢ost savings in cortract.

(580,251

COOKSON DOCRS.

1| Addifionat structural supporis fat rall up gniles.

§1,550 [Misc. metal
hoids

2| Repair rofkup door at garaga due to damage by

|othars,

2,120

i

__|of offica workstations

ES

5

0| Frold fit of kavboard tray 1o erivate offica desks
0

‘lcornER OFFICE

Fumish and instalt custom cablnet for Fire Protaction
saction workspace,

§727 | FFAE holds

Fumnish and Instalt § adddional statians fo
Enqineanng departmant

$16,440
FF4E bolds

Addtignat cost to provida union labar far Installation

$5,000
FFAE holds

Storage feas for offica workstaticns fram January
2002 to Jufy 2002, due ta edandad project schedule

$31,930 | FFAE holds

[Furnish & nstall 153 keybaard trays for workstations

FFBE haids
$37.413

a0d cashier stationg
£ Furnish & install high densky hiing cabinels far Fire
Pravention (2,423 Inchas of filng) & Englneenng

111,634 mches of fing}

FF&E holds

§33.868

Furnish & install one addtanal workstaton for
|buliding dspartmert.

FFEE holds
§3.820

8[Additonal elactrical parts for workstations to provide

for pantars, coplars, and fax machinas to ba fed by
stabons

4,232

ki

214

Furnture delivery to 2nd Floor, addrional cost far

delivery dua 1o with work at

sha
SO b ) Modnication to jayout in Room 342,

12]Addrienal defivery charges for 3rd Flogr 8. was fo

brining soft iraners defivery, Had ta usa smaliar
trucks and farkift

1,854

Adddlonal costs dua 16 saparate fumiture dalivery to
2nd licor, This &8 a direct costimpact due o the
|carpet lavers' stke.

L] 1237

Furndure medifications to Room 342

[{ ) This includes parition
panals and laber fo refocate workstabons away from
windowdua to a dasign erar

§ 2590

Add 120 fask JkmE for workstations.

18,679

3 818

Pack panals for high density {lling sysiam.
Field éhangas at Ird floar,

Addmonal office medular chapges

Ingreased Saleg Tax from 8% to 8 25%

1.828
9,200
1.273

Changes to Secrelary Stations in Adminisirative
Sute, including addtonal fites and shehving, and
axpansion of statien

pad

Ingtall earpet on high densty fing system

P A

5,700

024

DIVISIOK TWO CONSTRUCTION

1800-01

Ingtall Coors, Frames, Hardware « provide labor and
equipmant lo Install doors, lrames and hardware
fuinished by City

Doors{
§ 55398 Frames

1000-02

100083

$000-05

1000-08
1040-07

10040-08

1000-09

1000-10

100014

10030-12

1000-13

1000-04

Install pew Fire Hvdrant at Calaveras Bvd diveway:

Salety upgradas o stormdrain lift station,
Unsaing of on-sta drainage ploas and
Incraase area dvain Inlet sizes

{total chenge ardar s §258,000)

Mass Excavation, Earthwark, Spolls Ramovat for
stawark Thig werk 1s for all the ste improvements
includng pand and walkways. ¥otal approved 3
326,280

| § 141070 | Srework

16,030

§ 157,000 | Earthwork

§ 169,200

Pand Renrovation (#8141}

Install ramp storm dralnage plpa and manholas,
deleted from Preston Pipeling contract and Ferma's
cantract

§ 28000

Furnish and instal rough carpantry work for roof
formwork ($32,000); provida lamporary chalnllnk
fencing {§5,947}; provide credit of $7,060 1o delste
furmsh and Install conference room whitaboards)
Total g §31,586

§  14e0

Provide and Install 12 mll, Hippwrap

$ 8,850

|waalhgroraafing at tha 4th floar ki,
A f Councll C (The
'waork Tncluded tacking and gluing down 1%, 1 142 1bs,
Bansity acoustical Insulation on ihe ficar of the
Gaungd shamber floor planum |

12219

Rain and Weather Prolaction, Inciuding materals to

praiact siie & Intariar fram weglhar; aquipmant; and
labar.

L

§ 9001 Genaral
Laonditlan
Hokls

Addtikenar 300 feet of Fance Panals, Pilvacy Screan,
Signage for Traffic Conirol, Supervision and
Planning, and Miscallanaous Shap Expanses.

Genocal
Congion
Holds

Addtienal Raal Blecking. Inchxding adddtional Frra
tigated 4°x6" & 27x10°, plywood for revised roof ad

§ 12688

Genaral

Condition
Holds

Gazaba Di i Including axpl Yy

and hazaed verificalian, pratactve fancing in
courtyard, crane and ngging, torch erew, dabris box
and off-haul (18 hrs krucking @572 per hour for hauk
aff and 35 yard debris baxes @ $700 gach), plaster
pateh on existing Stucco, and demaltion labor hours
Addional dabris boxes, cast to ba shaied and
deducled from ather contractors 40 boxes @(35
cubic vards ¢0 apch at $750 pas box

14,079

$ 30600 Ganeral
Candition
Holds

Provide labor and maierlals for genaral condiions
such as rouph carpentry, sde and building cleanup,
and general labor dua to axtended projadt schedule
This werk would normally be dong by a ganeral
CONractons Qwn forgas

200,000
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CCO ropart fod Jin 21, 2003 s

Change Crder|
L]

City Hall Project .
Summary of Previously approved Change Orders and Agraemeént amandments

1000-14
1000-15
1000-19
$000-17

1000418
1000-18

#000-20
1000-21
1090-22
1000-23

1000-24

1000-26

1000-28
1009-27

Czedtt back to Chty for avescharges on manthly
Invaices from April 2001 tivough Cecember 2001,

Deseriptlen amaount.
{151,222)]

HOLDS OR UNBOUGHTS

Description
ke

N
#

OTHER G PROJECTS

FROJECT
CONTIRGENGY

amaunt

Amsunt CI1P Errn]m description

Cara Dyif for glavatar Mg 1

008,

Community Center Rocf dralns fie-ins fo sié drain

8,440

/stem
Grading under beams @ Ibyary& Communty Canter

7413

Addtional labor & may usey for SWPPT work

28,754

Excavate and offhaul £p0ifs for pond perimetar wall
faot)

§ o Pond Renovation (#8141)

5
Rafocata drains & staga area in ardar to Imptove
drainane of this area.

$ 1700 o Renovation (#8144

Place subdrain systam bahind waterfall and rataining
walls $

8,238

Changa Confarence Room hardwara from passage
sats t jocksets and changes/aktarations throughoit
build

Adaitiandl dodr ingtalfation 2ed changas. 5 10,000

8,000

Provida labor and materlals far genera) condiions
Inciudlng raugh carpantry, ste and buiding cleanup,
Installation/ramaval of protaction covers for varlous
finishag and general faber.

110,000,

Addrional ganeral labor for migcellansous tems of
work after occupancy,

28,000

Channa 19 panic hardwars at Doer 203X

846

| Balancing change ord
and materals

genaral conditions labor

8502

ENTERPRISE ROQFING

Basement wall pnmey___

8533

Furnish & install fashing for 2nd & 4ih ficor decks.

$17470

Furmish & [nstalt oot systam above Counel
Chambars, including 2-1/2* righd Insfation {(R1%
value) gver existing concreta roof dack, 4 ply fak huik
up roof, taper insulation for cricketing between
drains, and 6* aluminurm counter flashing,

$35,623

Roofing holds

7100-004

" Rooflng rapaiis and addtanal final ply at the Uppar

Man Roof Dack gnly ]

37,829

7100-006

Adddianal rlp to watsrproof around eleclricai panel

1,000

FETZER

6200-002

6300-004

6500006

L. Total of thase four ghanae ordars 15
82G0-005 Furnish and nstall cradenzas In 15t 2nd, 3rd ficar
__|canfarenca rooms.,

Prevides for fabrication and instalialion of the custom
|milbwak far the Councd Chambers Blas and Lactam

$ 91,985 J Crty Hall Tachnology (#8142

Milwork changes as summarized In Buletn #2¢
{$17.7041,

Dedate Tnfarmation desks In rooms 160 and 351
(-85.840),

Add hew coumer for room 349 (§3,599)

Woaod wall cap ar the 41h ficor (89,1001

23,788

§.__ 20024 CIP 6109

JLL T
Furnish and install sobd waod radius wall cap and
radius wall base at quard rall ratunda walkway {2nd
floor } Ravisions ara basad on RFI554 and
gketchag 170 AB.C.

4,768

8200-007

Furnish and instalt the folkowing changes in the
councy chambers: Dolete 854 5q. . of wall panaling
{-$24,230), Add 308 £q. . of acoustical wall
paneling and wood slates (540,596} Add wood door
Jamb at door 209 per RFI 521 (§600). Total change
erdef |5 $16.266,

16266

6200-008

Defeta one acoustical panel at relunda (+$2,257) and
|redasign shop drawings for Recaptbon Countae
Room 160 for changes (§275). Total change order
151,982}

$

{1,982)

(8200008

Ravisg tachniclan workstation par Skatch-131a,

1307

6200-010

6200-011

6200-012

1192, 128p, 129¢ dated 1117102,

Ravise public cauntar and infarmation desk par
Sketch 132¢, 133, 135, 128¢, 136a, 136b, 138¢, 5K

3.07%

Ravisa wark counter araa ta accommedata
freastanding printer SK-13¥a, 137h.

1,885

Add aluminum bar ta four deors at back of Council
Chanibars. par RFL 578 and Sketch 123e and 123

1,230

8200813
8200014

Add file surround at open office #344 (under stalr
H7

§4.041

Millwark hoid

i)
Fuimish & instak a credenza at room 168 and modfy
and Install a crendanza at Councll prefunctian area

«

4,005

Mibvork Hokis

8200015
6200-016

Furnish & Install addmonal shelving unt abave
1credanza @ room 369

5035

Millwark Holds|

Tnstall door hardware for doors suppled by Felzer @
coungil chambsers

$3,372

Millwark Hok!s]

8200-017
B200.574

8200619

8200-020

19" " Ladjustments 1o Miwork 0n Sudscrean

-Cast for labos Increase starting on July 1, 2002,
Estimated to be 2000 bours @ $ 2.00Mhe

4,000

Cost far per diem increass gtaring on July 1, 2002
|Estimated to be 12 waaks,

1,280

6,000

Plastic laminated pane's at tap of uppar cabinets,

2:580

[6200-021

! el ol

Furnlsh and Instal window sils at 3d Floor, Grid Line
€, This provides tha Clty Clerks' otica tha abidy ta
us9 ihe windew slll s 3 Eountarpp,

#530

8200-022

€200-028

casts,
| A piastic lgminate doof ot RGem 215.
"~ [Add 21 shalving unis 2t Room 360,

Ovartime premium fof weakend and avaning work,
a8 raquired 1o e council work,
Contractor Is alse paying far thair share of overtime

30,000

1.870

¢d mountiaq beard for plan ho\ders

375

Ramodel of Seif Hafp Dask,

185

Add projectan scraan shroud per RFI 744 dated
OBI18/02,

Gty Hall Technalogy {#8142

Addtional cost for Juty 16¢ Labor Rats incraasa 3
covering Avqust and Septamber.

7821
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Clty Hall Project ’
A ’ Summary of Previously approved Change Orders and Agreement amendments

PROJECT
HOLDS OR UNBOUQHTS OTHER GiP PROJECTS CONTINGENCY
Change Order
] Description amouni Dencripilon amount CIP project deseription amount
6200-020 Refinksh the panels in the Counall Chambers gallery
dua to damage causad by cther trade (this will ba s 520
b o Sar)
6200-030 Up Gtade Countd Chamber roof mambrane te 4-ply $ 1,875
plus eap sheet, !
6200-031 Miscollangos rorgofing gatehing. [ 8,422
6200+ Modlfy pavers to 1 at 2nd Figor, [} 3,903
620¢-033 Watarproofing repair. $ 5,508
6200-034 Rapali laaky draln and replace and ra-roof area of s 846
fapail
6200-035 Cradk far backeharge items’ Retunda scaffolding,
irash boxes, removateinstall ight fhdwes, and H (4,588)
cleanvreoaln windgw [rames.
§200-036 Labar rate increasa of $2,00 per haur for 3 27718
Saplembear. N
6200-037 Par diem Increase for Saptambar. ] 360
) FERMA
2220:001 addional labor ime and materkals - fence parking loi| % 3030
(2220:002 (niner plan reviskns « femparary parking lot 5 2,000
2220:003 | Excavatien overlima H 855
2220-004 Garage Sumps excavation - to provide wsll in leu of
pumps, thig changa order Is comblngd wih 15800-0¢{ § 11,000
below 2s a valua anginaaring revision.
2220:00 drain rock at mat slab § 9,356
2220-000 Wintanzation - to provke ste accass and meel the § 20806 Gen.
_ .. |Storm Water Pollullan requiraments. ! [o]
2220007
Shonng and Garage Drainage - provid largar
elecirical powet gensrator due to use of larger § 83112 Stawork 3 22,608
pumps than anikcipated, Relocate shonng far garage
___iramp due to archdectural ravislons ({otal = $48,000)
2220-608 Addkional work at ramp Tatal appraved by Caunce is, $ 15,000
__1$227,315. {Refer ko Conce PCO-037) '
2220009
Delgte ramp wall vartical storm dralnage system pipe)
from contract. Contractor has demobiized and waork
could net procsad becausa of ramp delays The {11,000}
ramp Issues havy basn rasolved and a remodblizationy *
cost would be inqurred  Ferma comes back, This
work has been negatlated with Division Two who is
... on sta and can actualy do this for much lesg
(o |FIGUERAS SEATING
1| Addicnal ost ta provide union labar for Instafiatian $4,680 | FF& E halds
of seats In tha Coungil Chembers
__2|Ghangag tp seats ¢ coungii chambars $ 1,078 ]
3| Addtional tnp for layout and location of Power/Dala
450
4| Addtlonal shipmert trlp, duae to delay from ACCO
__{[eastwil be backcharged D ACCO)_____ 740
6:Provide 4 addmonal left hand writing tablets Tor 5 1.500
councl ehambers !
HELWIG PLUMAING
15400-003 Fountain Equipment Raom 5 38.207 | Pand Renovation (#6141)
18400-004 _ [Garage Dralnage ehmination - cradit 5 (38,084)
16400-005 § 17538 Sta
.1 Se Area Drains - added mora drains . landscaplng
15400-006 $ 2469 plumbing
. |Equipment Drains - for alrcondtionng system 4 hokis
15400-007 s z6184 Plumbing
Roal cvarflow drang - to raplace side drang g holds
16400-008 5 0,835 plumbing
| Hosa bibs - addmonal pesded_for maintenance ! holds
|18400-008 | Drinking fountain by Exerclsa ronm 2,046
15400-010__ [Café sink - not included n original design 7.840
15400-011 | Breakrgom slnk - sot mcluded in griqinal design 7.840
115400-012__ | Recessed Drinking Fountaln on 15t floatr b 1,589
15400-013 Council Breakraom wat bar - pot nchxded In onginal 5 1526
dasian !
15400-014 Addtinal Watet closeburinals - 3128 of public $ 5,661
L Ic Incteasad '
18400-015____| Jandorial Sinks « not included n orginal dasgn $ 4,668
15400-018 Automatic plumbing fbduwres - added 1o consarve H 15,518
walaf use !
15400-017 Install /4" domestic water lne {330 LF tolal) ta $5,024
drinking fountain and 10 hose b at irash enclosura,
Routed alang garage ceiling (96 LF) to trench on- Plumbling
849 (234 LF) hods
15400-018 Funish and iaslall a 4* pressure reducing valve with 58,437
a 2' bypass station fardomestic water senice ta Plumbing
buikding holds
15400-019 Pipe reiccation in Councit Chambers - for HYAC $528 | plumbing
. systam hoids
15400-020  (Repipe water fins @ lavatory walls due 1o conflicts $2,248 | plumbing
| with starton supports hoids
15408021~ [Fumish & instatl co'd water fne extension @ trash $548 | pumbing
BOGlSUG hakds
15400-022 Fumish & Inslall two grales for elevatar sump $§426 hs:h‘:‘mhina
s+
15400-023  [Increased water heater sze a1 4th floor including {51,234 csedit
plumbing & ellminatad water haater at first floor,
. __|Ravisions résylted In cost savings,
15400-024 Fumish and install flush mount (8) wall hydranls §1.114 | plumbing
L X5
15400-026  |Project T.abor haurly rala increase fram July 30, 5 13180
| .. .|2001throush and of project
15400-028 Reimbursamarnt (credd) (o water damaged to $  {10J08)
drywall and insulation dus to tast piug leftin place
___;Inad ly, Gapsing flood
15400-027 i Thed floor RWL relocalion
15400-028 Provada and Install (8) flush maunt hydrant
15400-029 Install councll chambars roof dralng
15400-030 Fillin and teal wall penatrations & basemont
meghanical reom
15400-031 ;Instail aoith plaza water fountain drain
b
15400-032 Install vark @ trash enclasura trap
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CCO regort for Jan 21, 2001.de

City Hall Project

Summary of Previously approved Change Crders and Agreement amendmenls

PROJECT
HOLDS OR UNBOUGHTS OTHER CIP PROJECTS CONTINGENCY
Change Order
LA 7T 1] wiaunt Dederipilon  Jamount CIP project description | amount
18400-033 | Raisa floor drains on all bativooms
183400-034 Dalalg EDF-1 { room 1
15400-035 Sarvica call chacge far water laak n Basamant
(Baraga). Wales found was not leaking from.
| plumhing plpes. 630
15400-038  |Extendad overhead and additional fabar cests due to ' 10,395
schadula dalavs M
16400-037___ |Provede wo (2) grates for elavator sumn pump $ 421
15400-038  [Provde and Insiall flusfrmount walt hyrands, six {6} $ 1,020
________linal !
15400-039 Provide and nstali iirigation sarica, ncluding s 26,912
achllow pravemar '
15400-04! Contract Savinas afigr contract closure § (ﬁ.@i
[
INSULCRETE |
1 CredHt for insulation not provided on roching mraterial (7,780}
Insulation added balkow at celing by Ralle Franch,
2 Remobilization dua to 8 180fs not ready last fall 2,658
INTERFORM
1 Cosl for storaga of furnture Apri through 141
_____ Septamber, 2002. N
2 Patio furnitura for Decks 233 & 314 and Breakroom.
15932
| 3 increase sakes tax from 8% to 8 26%. 3 193
(RELAND INTERIOR SYSTEMS
Credt for delaton of Eurospan Ceiing at 1st and 2nd
a_. floots (107,023
2_ " [Add Decoustics Cenng at istand 20d oorg_____ | 115,968
3 Add for naw biack duct finer at perimaters 187
4 Shap drawings far Epraspan Cailing 1,388
5 IMacho shades and minklinds for aniita Bojding 30,000 | FF&E hoids
Furnish and nstall Eurospan fabric onwalis @ $ 3,197
.8 |council chambears. as par Datait 148 20
Furnish and mstak Stretchwall Acoustics Panels @ | § 31,266
7 conference Room walls
Qvertime, Premium Qnly, for of $ 4,180
celling as diraciad by Cry. This was necessary, in
order 1o avokl remobilization costs 10 other trades
8 lcuatocarpet sinke
9 _|[Window Covarings Minkbings, § 15,000
10 Provide special angle fa¢ acoustical celings at
o ....__|porimatars of st 2nd, and Jrd Flaars 7991
Pravide egacrate ceding for light covas in restrooms
3,450
12 Gredt for changes form decaustic ceiing to finakina
grd acoustical cailing at kbby and wast entrance.
L {40,725
13 Furnish and install addrtional T-bar ceiling on the
fousth Tigor. 10,692
14 Changes from hard calings 1o t-bar cellings In the
restrooms, Inciuding credd for telecom rooms This
was a valug anginearing fevision, which resutted fn a
net cost SayIngg 4,218
15 Install Macho shade pockets In Rooms 210 & 362, f 1,043
18 Replaca and sepalr damaged cering tle due to Irade $ 1,448
. .|¢amane at 2nd & 3rd Floors, N
17 Replace damaged tila at Elevator Closets due to s P
waler damage at st & 2nd Fioors
18 Replace and repair damaged celling il dua 10 trade 3 1,807
|damaga at 15t 20d, & 4ih Floors, .
19 Qvertima to cut sprinkler opanings in las throughout f 280
| buiiding
20 Install panal at west wall of Room 209, $ 1,848
i | Pravide and install (4) manual Machoshades at 1st $ 1 wﬁ
_| oot Exterior Confarance Room deors !
22 Upgrade 1o 2k thiaa (3) Conferenca rpom MAtars 50 $ 2310
| svstem can “tali’ to Audio Visual Svstam _ -
23 Fusnish and Install wall panafs an west wail of Room 1 1.648
o +
24 Replace cailing tiing ai various locabons, due to
_____..|onnolng ageass abava celing aftar move-in. $ 6,000
25 Piovida shades for imerior doors on room 187, 168
5 1,188
26 Furmish & Install sidelg Mt biinds 1o room 350,
Enpineenng Conf 5 %) |
_| MR Constructian
1 Furmsh and Instak 300 LF of 2 §-inch dlametat #VC
schedule 40 main irrigabon line and twe each 4-inch
PVC sieves acrgss new parking ot $ 8825 | Parking Girculation (#8143)
2 urnish and install 170 LF of 4-inch diametar ’ ] 2,997 CIF #8143 & Parking
e tleiepbane candut, Cyculaton Projsct )
a Sdewalk improvement between tha Cry Library and ) 12,200
__|Commungy Centar "
4 Furnlsh and Install PG & E transformer pad; trash § 78,802
englogure, and masonry bnck walls N
5 (Excavate and compact subgrade, place and
compact baserock, rainforcement and concrete at 3 15,300
g transon
Ll Rainforca, frame, pour and hinish walkway at south
suda of garaga ramp ‘eading from existing sdewalk $ 13,080
_Ldown_famp to garaqe.
7 {Frama reinfarca, pow and firen varical curt per 3 18400
detall # Sheet SKI "
[) Compact subgrade, placa and compact basa rock, 5 80,000
.l and_Install asphak per delail 4 Sheet C6 01 .
[] Install tranchdrain & geate (City to furnish } at ramp $ 4070
10 Furmsh materials and consiruct waterfal ax6" s 10,350
— meckup - orkalnal dasan "
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CCO roporLfor Jan 21, 2003 .xs

Change Order
[]

Dreseription

1

Placa concrate Infll at stairs #4 and #7, Werk
ncludea preparing & cleaning stesl stairstep pans,
place weked wira mesh at landings, pour and finish
24 staps @ J4° wide by 2° thick by 12° deep for stair
#7 and 22 gtaps 4'2* wida by 2* thick by 12* deep,
1 %anding T8° by 3' by 5° thick, and 1 landng 7.5’ by
2' v 5" thick,

City Hall Projact
Summary of Praviously approved Change Orders and Agreemant amendments

HOLDS OR UNBOUSHTS

Deseription
$9.200

cancrate holds]

(OTHER CIP PROJECTS

CIP project deseription

FROJECY
CONTINGENCY

amount

tincreasa library entrance driveway saction from {6°
CI | AB & 8" eaverate) to (8* CI, 1l AB & 8° concrote
wiih #4 reinfercement) Total cost 1s $12,263

$1.425
$10,838

CP 4140-Milokas Shvd US
CP 4154-Calaveras Bhvd LIS

Placa concrate apran and bollards for PGAE jas
meter, Compatt subgrada, placa & compact
aggragate basa, and 3" thick cancrate apron with #4
rebar dowels at 12" on centey,

$11.250

cancrato hokdd

_ .. |Chamberg

Furmish and Install rcemavabla bumpers for trash
lanclasure

H 1,800

CIP #8143 - Farking
Clrcutation Project

Furnish and ingtal additional congrete, rainforcing,
famwork and pumping for extended landscapa
vancar wall foating

$3.500 | &
holds

e Concrale

Adddional agphalt paving, including demolion at
west parking o,

FIR >

Core dril 8-1/4" dizmater holes {185 total) at Counail
Chambers floor ta provida air supply into Councd

$8.932 | Concrete

hokds

CIP #8141 - Parking &
Clrculation Projact

Paiking ‘ot striping ravisions as raquasted by he
Traffic Enginear, and addiional temporary stripng
_Ifptinteiim packing kot condign

Excavaton for foundatans of front veneer wall
foundations; trash enclosura sacking lcancraie) &
garage entrance; demolition of 15t waterfal mackup
and construction of 2nd mockup: chipping of landing
@ deck 233; grind concrete Ticaring at varkus
tocabons n bulding {latal cost Is $24,085)

$4,268
$10,797

TP FA14 CiPAg0zt

Parking Clreulation (#8143) i

20
2

Temporary Irmgation connection te irvigate street
tioes

Calaveras Bivd. Landacape
(#4184}

Furnish and install concrate wingwalls, bollards, and
wall cap at irash anciaswa. Thasa dams ware not
Includad I the bid plans and are requirad for safaty
and protection

$5,025 | Cancretn

holds

2

Additanal excavation and Installaticn of deeper
foundatons 4t buiding framt jat pool {revision
required gua to ambl 1 clans

$2,125 | Conceate

holds

23

Furnish and construct a mackup for pond penmeter
wall

24

Fil

Z

— e —:‘ desiqn (B7LE ¢ FTIBLE)

Additionat walkway from garaga ramy lo Calaveras
Bhvd, sdawalk to provide pathway for busstop and
_;sklewalk on Galavaras Bivy,

56,665 | Cancrete

hakds

H 2,800

Pond Projact (CIP #B141)

Credt for walarfall wall quantdy and unt prica {valua
engwesning) Ong, (154 94LF @ $SOWLF) - revised

187.687)

Pond Renovaton (KB141)

Credt for watedan grecast cap

121.000)

Poixd Renovaban (#8141}

Furmsh & install 14 vehicular matal bollards at
vohlcular deon-off ares at west parking jot.

22,600 | Sie Hods

28

3

29

™ 30 |

Furnish & nstall concrata wall & walk for War
Memanal,

Furmish & install sump pits tor ower pond & wall
fcotngs

Furnish & Install planters at trash enclosures

Furnish & install parimeter cap at Amphitheater stape|
and front pond.

22
k)

. |Furish & Instali rabar for all site slabs

v waur o a] e

10,000
20,000

5,000
26,000

§.000

Furmsh & install vauits for upper and wer ponds,
including foatings for uppdr pond walls, faundation
for fivte player and othar misc. pond structural

24,589

Pond Ranovatien (#8141)

3

Furnish & install cancrate piynth wall at north plaza,
valasans memorlal wall & gidewalk, north & weast
plaza lopping slabs and olhar mise. atwork and
curt concieta.

Additlonal work al War Memorial walkway, iower
pond, sump pits, planters at Trash Enclosura, and
saatwall

Addtional Ste Concreta for parklng lot modifications

$ 25000

Parking Clrcuiation (#8143)

Additional funda nagded due 16 asphalt & sdewak
quantdies increasa for araas which deterloralad
dunng canstructian, o 1ha west parking kot

¥ X000

Parxing Crcuiation [48143)

$ 29,000

38

{funding Is from Givie Gatar - §30,000, Parking
Choulatian - $24,000 & Contingancy - $29,000)

$ 30,000

Chig Camter Walkway
{48118}

18

_ _ |City Hall east parkang i1,
19

6500001

Mauck Shaet Matal

1! Sheet Metals Changes (Including Time and
Matarlals) for changes of sheot melal reof at Council

___iGhambers

27,245 | Sha Holds

__|MeGulra & Haster

Provida pavement rehabiitation work {dig-cuts) in

Paving-$lurry Saal east ot

§ 23000

§ 1008 tmklng Clroulation (#8143}

Parking Circulation (#¥6143)

METALAIR IRCNWORKS

" [ Plan check caunter supparts - dué to archractural

5858

[5500-002

favislons
Slale #8 Shp-Resistant Tread. This ftam was not
_lincluded in the workscooa

[Ineluded In Lhe 7amp woik

Conng for Guardrai @ ramp, Thaworkwasral |

1,464

633

bid aver tudgel minus value angry deductive change
10

“@ | wmw| =

309,334

rdef
{Tnis work ingjudes

) Modified attachment of tube steel for the plan
rack supports
2)Deleton of 1he stair and guardrai at the garage
ramp and an add for the guardrail along tha side of
the ramp garage emirance and the hanerall along the
retaining wall
3)Radesign of 1he suppors far tha 4ih floor low wak

Ajaddibonal of a top ral to low wall supports on the

| dth floor

pigadcti8




GCQ raport for dan 21, 200348

Summary of Previously approved Change Orders and Agreement amendments

Change Order
M Description

5)Gradh far th detation of the dlavator tube stel
abova the st floor for Elevator #1 and ¥2,
#)Ramova the dack and handrail posis In the way of
installng roof davits and than relocate thess kams.

7}Change past spacing of tha guardsall at the rataing
wall from &-07 - 407,

8)Adds shim plates to low smbeds 10 get required
helaht on 4th floor law wall supgon

9)Supply and install 8 tube stall for Lha stana

City Hall Proect

HOLGS OR UNBOUOHTE

5 2007

Mise. fron

AR

OTHER CIP PROJECTE

wenount

PROJECT
CONTHGENCY

amount

CIP project description

mai
5500-007 __Ad

§ 12,975

Add balcony rail to 3rd fioor
5504-008 Expanison Jomt Size Moddicaton from 6 to 8° jont,
inchuding tima and matarlls {ponds of materat, ponda
of 1be/pipar, pounds of bent plate, Hardware, 374
Ida. Hitl Kwik bolt 114 3/4%, 1 dia Hilti Kwik bolt 11 67,
[thon for 8 jaints |

¥ 291

5500-00%
Addrign Factory-welded mkara including time ar
matarial (pounds of materials, pounds of tube/pipe,
pauids of bam plata, Hardward, 3/4° dia, X 8"
Headed Studs, pounds af hot dip gatvanized finlsh,
Standard Hop Pricner, 3/ dia, Hith Kwik bak Il 4
[3/4", 1 dia, Kwik bolt 18" and fagtory mtared (oins.)

8500010 Purchacing of the wall and floor fire barder for the
selsmic expansion jokis. Supply F.0 B, firs proofing
as desgnbad on sk-84-  Includes 180PF2018F/CF
12:8 jent 2hr pyroflex floor 1he barrier, 341 PF2018
CW 12-8 joint 2 pyraliax wall fire barrier, B VPSIFB]
fransdions

s 13,322

5500-01¢  |Madffy struchura) steal beam (W27x114) per Skatch
78, to giminate conflict between rotunda cona and
rid

3 1222

5/18 x 50°) per RF1 534, This provides suppart for

rkige,
5600012 | Fumish and Install 2 63, Structural 1068 5801 (T8 3.x
eling rilly saffit at plan counter,

H 2,026

5500-0%3

Furnlsh and lnstall Structural tuba steel suppart for
alass window walls beniad plan caunter on 1st floor,
|paz RE( 611,

8516

Modify lavatory gupport brackets

Credtt for deleting aievator sill angle

B0
.6

Adtiton of shims and modificaton of plan check
coLtay.

698

Work o0 Elevalor screans

a7

Feld waids on rejacted factary welds on rotunda
siolaht

Provida a floor epankia on 4ih flegr for utitles,

Moddy planchack counter - concrate bushed at floor
conflicy

jdd low wall supports In coundit chambers.

_dodity dacking for stair #7

Addktion of tube steel suppors fer glass window
walls on st floor

'Structural stes! shap drawings furnished for wast
anlrance canopy

edpt for deleting doar auards

'tﬂqg_wg structural st W27x114 per sketch 78,

Add fuba steel above plan check counter to support
...\ roling prile

) Funtini 4 firad bolards fof 670 fprayeiients

Modily luba steel in ow wall at stal #7

ot il o1 Jorfor] wa | er Nl e inl s lia| or liales] e
=5
3

5500-030 Credi for enanging stair #4 guard rad to a grab rail

(86.486)| Mis¢. Metal

holds
5500-031 Add deck supports above elvator 42, Design detall $1,014 | Misc. Matal
was ncl in onginal plans holds
5500-032 Addional labor to remova & ralocate manifi gate $2,318 | Misc Mata!
and tg instak rocf vent support frame at top of eley hokls
_shafi
5500-033 Motch tread pan 1/4* foe all posts on railing of stair # $710 | Misc. Mstal
10 rasolve a fleld fitup problam, lds
6500-094 Credi for rewsiens lo projacior screen seismic {52,408} Misc. Metal
SupaOIts per datall /A 10.20 i

[6500-005 Fabrlcats and Install 3 metal stairs (3 steps each) ln
Counck chambars.

12,495

|5800-036 Fabricate and install gaivamzed guardrail for wall at
arane 1ame.

§6.739

hoids
Misc. Metal
hais

Misc Metal

§500-037  |Fabricata and Instal elevator #2 platfrm

$6,511

hokis
Misc, Matal

§500-038 | Fabricale and Install 66 inear fasi of ramp hand
1ailing above garage ramo ¢ sgewalk,

§4.247

holds
Kisc, Matal
ol

§600-038 | Fabricats and install 41° guard rai abova ramp

$1,762

5
Misc. Matal

=y

.. |diveway sidewalk.

$4.344

ba!
Misc Metal

B500-040 Fabricate and install handlcap ramp ralling at libracy
5500-041 |Fabricate and install framework for irash enciosura

$7.205

holds
Mls«z Metal

8500-042 Rialsh counter sUppar Erackets @ pubiic caurter per
field work order H258,

$057

Mlsc Metal

B6500-043 paretratien on bent p!ata 0 stalr w4,

5500-044 Modify balceny rall for matal panal installaticn,

$1.471

BE00-045 | Furnish FoB late far council chambers galiery.

52060

Misc Metal

Misc, Metal

[§5G0G46 | Furnish FOB form lock 18GA. metal dack with radius|
it for dais

holds
$1.570 | Misc. Metal
holds

rolunda stud wall framing

5500047 [Furmsh and Tnstall helst In pump oo $4328 | Misc Metai
holds
5500—048## " Remgva scaffoldina from stail #5 1,026
5500-040 Cradi (o7 deduct for delelon of ral around brace
_ Irama. 1.279)
5500-050 Re-Instail glass handrall angle brackals to clear 3 1,248

500:0651  Addrional stalnless siael

5600052 Fab & Install quardrail for pond wall

5506-083  Fab & instah 28 ff of gawvanized guardrar on retaining

vl &
5500-054 __ Da'ation of 3 matal stairs for councl chambars {§12,495)
5500-058 Delata 2 aluminum roof laddgrs 1$2,629
$500-056 & Each, Stalniess Steal disks for the South Flaza

Fourtan [ets 2,750
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CCO renat for Jan 2%, 2003 xu

3800-087

Change Order

City Hall Project

Summary of Praviously approved Change Orders and Agreemant amendments

Descriptlon
8 Each, Stalnkess Stesl plates for the South Plaza
Fountaln |ats

HOLDS OR UNBOQUGHTS

[ masnt

Deseription

(OTHER CIP PRO.

Arsount

JECTS

CIP profect descriptlon

PROJECT

CONTINGENGY

amount

o

5500-051

5500-058
84 ot Trla-24 requiiememis,
0500-050 Stalness Stael Anqgla for Stalr #1.
5500-080 ___ Close g Closa gap st bottom of Stalr #5.

ONE WORK PLACE

Furish and install guide rall per SK-2628 under Staid
$

7Y

4272

Relocate guardral to provids clearance batween
stone and ra at Garage Ramo.

Flle/File pedestal unit for private office returns {19
total}

$7,806 | FF&E hods

locm o _|pI0l8c} gehedule
4| Prvaly offica kevboard Yravs

[

[ Flla cabinats {70} , cashier stacis (2), change In work
_|1ablas [2) o word processing

$4,008 | FFAE holds

[z}

Fumdyre {reastanding) storaga from Aprl 2002 10
July 2002 @ $3,147 par mortth 4ue fo extandac

$12,587 | FFAE holds

§4 886| FFSE hoids

$1.010| FFSE holds

4

5| Council Cfflce Credenzy

6} Cost for storage of thalrs August 26 through
17, 2002

7| Founeen (14) additianal &-drawar lateral fikes for
Wamuanﬂe Araa. 2nd Fioes

,
o desk 1eturns at Ofiicas 373, 372, 370,

355, including 3ssociated labor.

N -
9 “Addfanal furnture hams for Gffices 253, 354, and

11,828

Irovida (1} Mad Credenza for Councl

2,181

B8

|QFFICE PRODUCTS PLUS INTERIORS

(trom 3102 10 7131402}

1|Furnture ataraga dua ta extended project schedul |

$1.352 | FFAE holds

Septambar 2002

" 2| Add hydiostane relief system below pand iner to

~

Sloraga Fees for [urnture, August through

541

Pacific Watar Art

1;Fountain Mechanical Pacilic Water Art reduced
their hud price by $35,000, (n addiian, a cred of
$1,800 was providad fer using fibergrate graiing

Ipsiead of stamiags steel KD grating

$ (36,800

Pond Renovation {# 8141}

_1ehminato uplift due (0 argundwatar,

$ 7,000

Add pond liner & gravel (delated from Shooter &

§ 585500

Pord Project {CIF #8141)

4| Epoxy mncreln sumg wol kicated Inthe garage
fountan_ roam fat the fountain pumps

£5,000 | Fountain holds]

5:Granite for front and back wall of waterfall wall. This
work will be daketed from pravicusly appioved
chanag order from Carrara (546 248)

Pond Rangvation (# B141)

Grout and javal outsidy dack

9,600
{655 800)|

6]

7|Delate Pond Linar 30d Gravel
8, Replace pond liner & gravel w/40 mil PVC and 3"
| color cancrete

8,500

A|Furnish & istall foumain welr cap.

20,000

10|Fina! oos( for s\one cap at Fourtain welr requlrea

| . |aporcpiated $20.000.00,
11| Grankte Tie Claddi

tion of §1,835 00,

-3 1,635

Pard Ronavation (#8141)

Eight Wall.

000

Credit for usane of Crtv pravided debrs bex

{B34]

PARYITION SPECIALYIES

11 Furrish gnd nstal carpet tiles at accass floaring only,
Rooms 167 & 168,

5,567

2|Repalr and patch dip on concrete floor In Committes
Ream, to prowda smooth transition with raised floor

1,607

Praston Plpsling

lalg storm dranage pige ard manhofes from
contract, Conlactar has demobliized and wark
ouid ot praceed bacausa of ramp delays The
ramp Issues hava been rasolvad and a remobilizationy
cost would ba incirred f Prasion comes back. This
work has baen negobaled wih Divison Two wha is
on sta and can actually do this for much kess

{29,000)

5200-001°

ROLLIE FRENCH

Bulielin #7 Crywall revisions - added drywal
Installabon ta fourth Toor

70519

{9200-002

Plastanrg and Installation of Aluminum Reveals av
Rotunda Wood In this area was removed as part of
a valve engmaaning effart at which tima $200,000
was sat asuiy for ihis work,

$ 200,000

16,500

Furnish and Install the additional edge of slab flre-
_| stopolog.

&2,000

19200-008

9200-010

tezemory

200008

77 | Addioral fireproof patching o vanous cations

tin #3 revisinng

3507

[Thne & Matedals stiuctueal stesl fireproof patching

20,494

" [Added olastar at raof Sorean {sketch 1678)

61,080

Added firepraofing 10 eceantic uraceslhruugham
buidine basad an RFI #1426,

23,223

Furnish labor and matanals for support walls at
©caunci chambers

13488

througligut building,

n ]| o ] e el

29,200

the cauncil chambars, zeframing of tha retunda,
. jbounter supoort brackats,

Furmsh abor and matenals Jor acdd.onal revisans 1o |

33,262

6200012

Hamove watar damaaed shealrack and Insyfation

22,061

" | $haft wall rapan al alavalor 1 based on lima and
materlals

i)

9200-0! 8

__Instailatign of shaft wall at elavator vert rcom 531

1466

Fr 1an yall at 4ih floor

1388

* linstallaton of matal stud framing SKS 78 at 15t floor
_ llow wall 1, Glass wall

uu‘mm -

am?

Wali furnng par Skatch 718

640

_ | Increase axtarior wall installaton to R19 value

274

Remove water damaned matgrial

182

ng faf ineay diffusar par RF|# 635

Al

1Pacapet wall framing

7,388
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CEO roport fof Jan 28, 2003 dp

_..1Add framing around column J3 @ 3rd floor

Change Order|
L]

Summary of Previously approved Change Orders and Agresment amendments

City Hall Project

HOLGS OR UNBOUGHTS

amotint Deseriptlon

——
ted seaffold rartal 5t 129 to 117)

amount

OTHER ¢IP PROJECTS

CIF profeet deseription

PROJECT

CONTINGENCY

amount

3,070

xig
Matal stud framing, added furring, patching

3,305

Ramoval of matenal due ta waler gam. alby

838

Parapat watl framing abowva the council chamiars

2,088

[Pramlum time for Flrapmofing (B/801)

| Reingtaliation of fbervock @ handrail 314

3,666
877

Reframa for display casa Inroom 148

585

242

[Wall changas at olectfical panels gar RF1 #500

§,838

Modity framing at chasa wakl per RF! #410

8,118

Revisa framing to create offsat & 2nd floor aast wall
per RF1 #658

4,064

R | and of wat
|wallipard [ alevator shaft Wark parformed over a
|weskand, becavse ekevalor was shut down

$44,412 | Interior wall
holds

.. [of thig €ost

3/28) Criy wlli e backeharging other tradas far 76%

9200-034 Reftaming of ollet accassary dispansars al 15t, 2nd §2.841 | Restroom
& 3rd fieors access Holds
020:0-035 Scaflokding rental al rolunda (2420 (hiu 3/28), Cly wii $5,872 | drywall holds
ba backeharging other fadas for 76% of this cost.
9200036 Seatindding rantal at coundal chambera {229 thiu $3.525 drywall hakds

ided framing at Rotunda per Skalch #72.

$407 | drywall holds

nd scHit par Skatch 207ab.e

1,130 | drywall hoids

{onsiryct wall an
replacament of gypsuim board for inspeclion at
Saveral locabans

$577 | drywall holds

| Lavout of fienr supoorting walls

3481 | drywall holds

Ineraased R-11 Insulation to R-18 nsulation

$12.620 { drywall haokds

9206-080  |Reframa dagr cpaning at roams 353 and 354 par

locations where alectrical pipa racks panairate 2 hr
walls. Wallwag not ingluded In orlqinal plans,

9200-042 Compiete frarating of shaft @ room 215 « plans $1,137 | drywall holds

| ... _[weincomplale _______ . .. _._ —

8200-043 Flreproof sealing of axterir gypsum board uader §1,801 | drywal holds
council chambeis

£200-044 Removal of sheatiock & framing ta adjust public $758 | drywall holds
counter & ramoval of doat frama 110

0200-045 Add wall panetrations for rotunda Bghilng par Sketch $3,693 | Drywall Hoids
145 for MEF equipmant

5200-046 Revise 2 112" metal studs to 3 8/6° matal studs at $5,889 | Drywall Hols.
South West corer of cavnal chambers dua to wall
hamh

0200-047 Extanded scaffokd rent at rotunda duo to extended $15,343 | CrywallHolds
project sthadis (frum 120 to Fab 268)

0200-048 Interior wall framing revislens and added drywali at $3,620 | Drywall Holds

... __|meahanical and plumbing roems 406 & 409

B200-048 Low wall rawisons at first fleor offices {room 153) $5,084 | Drywall Hoids
behind plan counter per REI #7658

9200-050 Addad shalt enclosure with 1 four fire rated wal par 56,560 | Drywall Holds
RFi 488, Wall was not inciuded In orginal plans

0200051 Addad framing to encagsulate saismic bracing par $2,093 | Orywall Holds

| sketeh 143 and RF1 592

©200-052 Addtionat radius framing at pfatform fer councll 3,736 { Council

chambers dias pef skelch 163 & SKS 78 Thiswas chambers
.. | an.omssion on the original plans __. ... .|holds

9200-053 $3.071 | DrywallHolds
Addad sofft at fourth floor per sketch 207C

8200-054 Replace waterdamaged drywall that had been $24,433 | CrywallHoMs
previously ramoved, Replacement was hed up unti

. Bunkding wary watarikiht

9200-055 Furnish and Install radiused closure at glass ralls par $6,060 | Prywall Holds
skatch 153, Details not ingluded In original plans,

0200056 Add low halght wall wih horizontal return per sketeh $6,396 | Drywall Holds

454 Datalls not inckuded In ariginal plans.

8290057 Added a btwo haur partition wall between alevator #1 §5,041 | Orywall Holds
and stale #2

§200-058 Revisa Iraming I offices 152 and 153 dua Lo verous $3,207 | Drywak Holds
conthots carrgsted with skeichas - TiGad b

8204-059 RFI 708 added shaft enclosure 2 br rated ¢ $8.230 | Drywall Holds

skelch SK-T125, due to fi up problem.

$815 | Drywall Holds

by RF{ 571 Lo mechanial room ¢n 4th Tioor

9200-081 Drywall and framing changes due ig new celing §6.795 | Drywall Holds
_|partition @0 clerks file area par skateh - T 43,

0200-082 Revise framing and wall at 3rd llgor elevator hoid $8,429 | Drywal Holds
apan smoke doors, due to conflicts with 1he alevator
<contrel panels, pey gkaigh 218A-R1

9200-063 Drywalt and framing a1 4lh flocr for deletiong of $21,150 | Drywall Holds
temporary wall, raframe K-brace, add Prywal ¢
oxteriar walls. and framing of colymn,

$200-064 Plaster work iemaning to complete changes mada $4,015 | Drywall Holds

° Fuaproefing patehing {Trade danage a1 cladarstory,

Removal and raplacemant of waler damaged

$2,770 | DrywallHokis

elev it 2 vaiit, undar chambers, and 3rd floor)

$14,163 | DrywallHolds

9200-087 Cradi to deleta lath and plaster at garaga and st {36,820)| Drywall Holds
Tloor level,
9200-060 Ramoval of wall between rooms 187 and 168 $0884 | Drywall Holds
8200-069 1Added framing, &xtend 1 hr fire rating to extarior walt $942 | Drywall Holds
_4and 2nd figar —
0200-070 Exturdard seafiakd rent at rolnda g W axtarded $5,683 { Drywall Holds
projact schedia {from 4/1702 10 4/30402)

9200-071 Extended scaffaki and at councll chambers 411402 $3.412 | Drywall Holds
Lo |todronz i
9200-072 Changa osder gavings on PCCO's #9208-007, 9200-]  ($107.793 )I Drywall Holds

_ . loi0,and CCO's#9,1017.18,21.24 ol
8200073 Credil to deloto lath & plaster between 8 and 4 Ines 17236}

_ @& gurage 3 15t foor kevels
$200-074 Replace edge of slab firestop assambly that was 12,704
. |ramoved on T&M dye to water damane
$200-075 Furrish & install R-19 insulation pinned te underside 2.957
. |of decks atroomg 233, 234, 314

200-076 Install ight packet soffit framing and drywall per 16,249
. 10/A10 20,
9200-077 Dama exshing 2 hr column and rafiame per SK- 3417

TI47B,
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Clty Hall Projact
Summary of Praviously approved Change Orders and Agreament amendments

PROJECT
HOLDB OR UNROUGHTS OTHER CIP PROJECTS CONTHIGENCY
Change Order|
* Dy Descriptlon amount CIP En!tcl de:criﬁlon ameunt
200-078 :
B200-079 Framu new wgn for deor mA 1511
8200-080 Rework framing at calumn at south end of publie 5330
counler for new daqp addad by City Stafl
9200-001 Replace water damaged Insulation & caunch 2,40
chambers
2200-082 Production loss to Insulate extarir wals 3,008
9200-083 Ramova vaper barner @ 2nd fiaor to nstall re- a8
firastonping {due lg walerdamagy)
9200-084 Removal of gypsum hoard, reframe docr opanings 3,435
@ counciimember offices for new sidelight doors
9200-085 Accoustical Soaling Ext wall @@ countl chambers 3,528
9200-086 Install stick-pin sasutalion under roof [Back charge to 7,760
Insukgcale
9200-087 Upgrade R-11 ta R- 19 Insulabon under deck 848
(patkehargs Insulksrete)
0200-008 Upgrade lavel 2 fimsh ta levat 4 In 41h fioor ariginal 11,020
.. _|eoniract area as directad by City.
$200-088  [Coullung interiar & exterior & plaster & windows 15,250
(pariial backchare to Paiming Contracton) .
6200-090 Scalfoid remdd rotunda 5/1 1o 7/1{parlat backcharge 11,744
1o Saseo, Felzer, ACEO)
0200-081 Councll chambars scaffold rental tiom 51170210 2,274
5
9200-092 Frama naw wall par RF} 839 and Sketch 238 added &811
wall
Construct curb par Skatch 138 @ guard rad secton 2321
@ salrs
| Frama_naw honzontai shait wall at arana 4482 "
Frama new soffit ﬂmp at stair Mo 1 and No 2 and. 6,891
| bulkhead @ 2nd Mier walkway
Reframe Public Counter 381
- _| Fueproel patching of s damaoe — 8173
9200-098 Union labar hourly rata increasa, addwonal fareman 80.000
for extencted scheduks and addtional scope
b linCreases
9200-099 Framing and drywall ravisions at Room 109, due $ 23,520 | Drywall Holds
ehminate acouslical problems knto the cauncil
chambers -
9200-100 IReframa pubhc counlar due to minor conflicts H 361 | Drywall Holds
B200-101 Fireproof patching dua 1o rade damage {costswill | § B,173 | Trade
be distriputod ko contractars working in bullding) Tlug| [damage helds
Iterm s repeated sey 9200-007
5200-102 Install 2 howr rated soffit at stalr #2 {d\n to Sth fleer), | $ 625 | Drywall Holds
. | 8offit was not shown an plans
©200-103 Install drywall and 1apiag in eu of railing at k-bracs in] 5 978 | Crywall Holds
b __|counck chambers ($5.000 cost savings),
0200404 Framing and drywall revigans at 2nd floar drinking | § 1,562 | Drywali Holds
| — ....__|fountain, for codg compEance.
B200-105 Framing and drywall to provide additional sofftson | § 4,678 | Drywall Holis
3rd and dth floers rot shown on plans,
9200-108 Framing and drywaif 10 provide light soffits to rooms | § 1,684 | Drywall Halds
141 8112 Work ot shown on plans,
08200107 Ravise framing at rogm 165 to address an B* offsat | $ 890 | Deywall Hods
at wall
0200-198 Provids drywall closure at wall par sketeh #231, dua | § 2,540 | Drywall Holds
ta desian grerommission,
0200109 Provde drywall inside ratunda @ 2nd flogr par ] 7,544 | Crywall Holds
skelch 2321,
9200-110 Additional framing & drywall @ sunseraen per sketch| $ 8,174 | Drywall Holds
2338. Work not shown on plans
9200-111 Addiional framing & drywall par skatch 224A-C & $ 4,751 | Drywall Holds.
RFI 684 Wark nat shown on olans.
0200112 Provide framing & drywali for shaftwall & FSD $ 4,489 | Drywall Holds
;. |penelation. Work not shown an plans.
9200-113 Trade damage fireproofing patching on Councli § 11,025
chambers, 4th fleor, 2nd, and 3rd floar. (o be
| backeharged 10 othar iadas)
B200-114 Remeval of water-gamaged sheatrock an 16t and H 1.267
- ..|%acand floor, (50% back charye to Helhwig)
8200-115 Frapoof patehing {trade damage) ot clearstory, at 1% 3,128
slev #2 vent, ext walt under chambers, To be
ibackeharged 10 othes trades
0200-116 Replacaman of water damaged gyp Boardon3rd | § 1491
floor at air shaft
9200117 Upgrada R-11 Insulation to R-18 insulation under 5 800
dack
9200-118 Misg ra-framing and caulking 5 4,544
©200-119 Horizontat Shaft wall enciosura @ room 166, Wark [ § 6,861
Lo ... _|nOtshownonplans
8200-120 Compietion of 4th foor columns shest rock and $ 4,848
fimshing at CHy request
9200-121 ___|Extended scaffokd rant st rolunda (1/18 thiy 2/28) _ $7.956] Drywall holds
5200-122.___ |Cradd for deletion of Wing Walls 2 lobby 81,206
95200-123 Cradi foe delebon of decarative finish @ rof up §3,248)
dogrs
9200-124 Frama, rock and tapa drinking fouatain wing wals @ | § 528
rogm 407
Cradit for daketion of framing and sheatrocking the {$9,632)
[hard ceiling Ibrouabout the bulding
 Plaster CMU walls at alevator lobby £3.149,
1Addihenal framing and taping at Stair #1 $6.180 {‘
aygldmmﬂ: room 109 §2,527]
Fire Raling e xtwam_goams 187. 168 $3,774
[9200130 [Miscallaneauss drywall patching 1o R walls whare $1,162
cabie outlets ware ralocated, and ak return
relocatons were made In rooms 342, 360 and 383
QZUO-‘LSLW §1.208
6200-132 Frame apaning for Firg Extinguishar opening @ 4th | $ 20 |
L. _|foor. not lncluded in contract scopa .
6200-43 Miscallangous framing to patch heles on roams 148, $3.102
150. These hales wara cut for widity panatratlons by
_jathar
9200-134 Misg patching, framing insulation abave cast glass S 3,540
. _{window
9200135 Enciosure of electncal conduits @ elevator maching | § 1,452 |
room 04
8200138 Framing under floar epening @ chambers required §154
fex ciogure of
Adadlonal framing and taping In room 219 due to AMV] §

0200-137

GEQ rpart fot Jup 21, 2003.ds
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CCQ rapert for Jan 21, 2081 e

Summary of Previously approved Change Orders and Agreement amendments

City Hall Project

FROJECT
HOLD8 GR UNBOUGHTS QTHER CIP PROJECTS CONTINGERCY
Change Orider
¥ Deseriptlon amaunk Deseription  [amount CIP project deseription amoune |
9200138 CredHt for prime & mpm patched araas st Ird flcor [ §  {4,334)]
due lo Sheat rock re
9200-138 Creditfor painl pa:chea m 2nd ficor south sida deta | §  (3,761)
7 Datchwall Palot wall and to
Credn 1ot tepalnting the rotunda dua ko eapatching | § {3,118}
Cradd fof 1eprimting retunda cailpg §  {(1.097)
Addtianal drywall work at 2nd Floor: Exira layer at
Retunda and cutout/frama opaning at east telacam.
190 3 813
Addilanal taping due ta afteration 1o Room 218, 1,388
Adgitional drywall work at 1st Floor: Elactrical 2822
.| patches and patehing at rolkup door. ’
9200-145 Added drywalt and taping for top of handrad wa on
4th Fioor. 3,083
9200-146 Matat stud framing for slab replacament par SK5-88 s 2204
G200-147 Trade damaga throughout buliding, § 20000
0200-148 rywak rapan at roll up door @ suble counter 501
|2200-140 newal palching around elevator call bght _827 |
8200-150 ___jRepal trada damage @ Rolunda Piastat 586
9200-151 Epﬂugmzm floors GoF
5200-152 3ackeharga for use of debiis boxes (15,587
ulking Glass Rails (i)
- it fos intenor caulking {7,362);
|9200-155 Cradit for wall framing and drywall an 3rd floor. (70 000
_______|ROYAL GQLASS
BS00-001 Furrish & Install Glass Door Hardwars - axterior
- |doors and Brie-vue dogr hardware § 126020 Glazig
8900-002 Furnish and install aluminum parforated celing in
Council chambers for $84,239 and and fumish and
Install entry canopy at west buiding entranca for § 138638 ) Misc. Melal
1872.400, Totat chande arder 15 §116,638,
8600-003 This work includas labor and materfals to install
Interlor glass, chrestory glazing, interier aluminum 30,500
framed doors, fira rated lrama and glazing at the "
rolunda cone
£800-004 Furnish Matarial - Doors, Frames, Hardware § 154,888 Doars
(426,28 + 155,686 & §252.018) ! Frames .
£800-005 Doar and Hardware Modrications {Due fo redeslan,
damaged, revisa size, moddy door framas and s 2,897
_ ideletion of sxisiton doar)
BS00-006 Upprade standard hallow metal doors ta Rra deors 3 10,760
N onthird fleor labby araag !
8900-007 Add 1200 5. it of fight bronze panels on the sast $20,767 | Exterior wall
elavaton, Includlng misc clips, vapor bamer and helds
— T
8900-008 Temgarary doors [of construction slorage usb at §498 | Daor holds
roems 404, 218,38 115
B90O0-008 Furnish galvanized metal framas for the trash $3,424 | Door holds
enclosure,
a9go-¢10 Furnish feur doors with sidalights @ councimembar $2,444 | Doos halds
... |offlces e
8800-011 Furmish push butiems for (3) nside handicap doors $3.850 | Poor holds
8600-012 Furmsh and install motor buvers covars and biind $20,424 | Door holde
pockels
B8e00-013 1Fabnicata & instab sidalights @ councimambers
offlces, 9,156
8900-014 Fabricala & mstall aluminum louvers € genarator
wall 5263
8800-015 Provide tabor to fabncate nuver covers and Install | $ 8,850 | Machanical
L mator gearalors See CCO 8800-312 Helds
|0000-016 | Changes for interior docrs 100A and 229 $ 11,870 |
8000-017 Fumish & Inatall motor operators for louvers ondth §§ 38,302
flovr
8900-018 Ahirimum Break Shapa for Cast Glass @ Norih ] 3,358
enlry FYWO 50 to i design problam between caling
and ajass,
§800-019 Ruplacement dantaged sidehght ghass @ south $ 13,059
antry  City was ot able to establish irade who
. |damsaodglass ——
8000:020 _|Dalotion of Wast antry canduy (872,400
8500-021 Furnish & instafi flat aluminum strap at Rolundaon | § 1,043
2nd floot curtain wall area.
8800-022 Ramave and reinstall windows for holsting & stocking| 3 1,287
carpet inlo 2nd and 3rd fieor
8900-023 Hardwarg changes at Coors 008, 102X, 107, 108,
o |208AS208B, 210, 357, J8TA/367R 12,682
8900-024 Changes 1o hardwara at Doors 208A/206B & 210
110
8900-028 Change 1o hardwars at Doors 153, 147, 248A, 358,
160, 214, 363, 364, 365, 388, 202, and 244A, 501
8600-020 Furnish and install clear ancdized aluminum plpe
| lwiansat 2nd Floor handrail 4,282 |
8000-027 Change swing on (2) doars at 4th Flaer [ 2800
2000-026 Miscellargous backeharges for use of Criy rentad
scaffokiing and dabns boxas 1 {20,650} —
8900-029 Addtienal changes to Rase curb lo 1'-6%, Raise
Iwindaws at 4th Floor, Damol and ra-frame windows $ 17,829
37 & 38 (4ih Floor Narth), and Add backing at k
parapet for handrai,
Correclion to door hardware ¢hanges cost from [T s 603
17:02
Instalt fioor mounted door stogs. ] 1,732
~|Ingtall end caps on reom 268 . § 469
Clean & reinstall window glass an ard 1 window $ 156
Ingtall breakmetal cover expesed framing at council ] a1
palany
Change tw dogrs glass @) fire S 349
nstall mulion on plass &; stalr #4 Engineerng S 624
_ [Install tampered glass in door @ public counter s 199
8900-08 Furnish & install pipe wraprods covers on secand s 4122
.-} lloar rotunda walkway .
8500-039 Cradtto aceapt panels as Installed on tha 6xienor of $ 12,752
. {the coudiil chambens i
BEOO-040 Credt far overcharges an previously approved $ (13,544)
charga Qrders '
B8ASCO
18000-001 Temperary phone installation at the construchon 5 1087 Elactrcal
traiar . Holds
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CCO spoitfor Jan 21, 200345

Clty Hall Project

Summary of Previously approvad Change Ordars and Agreement amendments

PROJECT
HOLES OR UNBOUBATS QTHER CIP PROJECTE CONTINGENCY
Change Order
- m;oz ;:“.:wgl i;';m oo - ﬁml Descriptian  |amount CIP project dmripilon amount
cuj m- ing cameras, softwara,
Secuty Sysem S 251720 | Gty Hel Tachnoioay (¥8t42)
18000-003 Emargancy Genarsalor - 300Kw with 360amp at 480
Volt. Wl provide pawer for elevators, computer
system, alectronic kay bidg accaess, Ni/security § 124961 Teh-c?’%?g;\llcathm
alaims and sale evacuation- Conciets pad 1o ba
Ingtaliad by cihars
Addilonal Paila Racaptacles - wiring, conduks and s 4674 | Pand Renovation (#8141}
dad I pato N
16000-005 Dnmmlng System - added fight dimming systam at
canfarance rooms wih AudiofVisual technology. § 16,443 | Cky Hall Technaicgy (#6142;
18000-006 Distubution Systams sewisions - (uenish and install
e]ectrical switehgear & leodsru Prica includes credd 3 22,728
inal work in contragt,
16600-007 Fumiah & Instal Tela!Da!a Wras'mawa {buliding §  en85 Tale-communications
|_______._|conduds, junction boxes) . (#8083}
16000-007  [Fumish & Install Tele/Data Servica Entrances $ 21330 Tela-communicalions
faxtarior pullhoxas & condurs) ' #8093)
$6000-008  [Provida credit of $43,807 for lower actual cast of
{furnishing light futwres  Bid allowance was §450,000) §  (43,807)
__|and actual cogl ig $408.193
18000-009  |Fuenlsh and Install Telecammunications Wiring § 245167 Tale-commwinications
. (#8093} _
ITauamw Work 1o furnish and mstall tha AN infrasiruciure per 175,000
Sasco Electric’s and Qve Arup's drawings. Total mF_T!E:;ﬂzﬂgl;y Hal
__|$175,000 + §48 099 = 223,000 4
16000-019 | § 48009 Cl# #8003 Talacomm,
1600¢-011 Furnish and install the PacBell box and cover &t new H 1,837 CIP #8143 - Parking &
nrada. Circulabon Pralect -
18000-012  {Furish and install a comgleta fire alarm systam.
{Instaflad and wired all ira alarm conlrol paneds and $ 37,875
e _._ e alarm ganpheral devices)
18000-12  |Update fre atarm drawigs to match current 5 3580
] g, :
38000-013 Furnish and Install branch powar & davices par
Saseo slectrical drawings dated B/1S/0Y. (THis quatel & 29 439 Elactrical
inciudes a deduct for the scope of work that was v Holds
. |inchsdag i e ongingl bid)
16000-013 Instali light fixturas per alectrical drawings 2.0 - $ 215,040
E2 5 datad 8/15/01 :
16000-014 Relocale Maw powar swichboard from buskiing 1o § 56670 Flectrical
PG&E trapsformer arga, i halds
Prowde wiring, conduis and boxes for Ska Event
power, data and switching contrals There are tfiree
outdoor locations for avents: tha plaza area and frant) Ciy Hall Tachnology Project
and back patios of Ihe buldng  This alsa includes {CiP #5142}
parmanent powar for holiday tree ighting
| lcommonies §__ 50,000
18000-016 Provile winng, candus and boxes for Fountaln
Jighting, power for pumps, controls and angmometer Pond Project (CIP #6141)
$ 43157
48000-017 Instal wire, conduts and parking lot light fodures. Parking CirGulation (CIP
Light fixturds 10 be provded by City, § 17,145 #8143)
16000-018 Furmsh argd nraintain geparator for temporary
eonstiyction powar Incl Manlift and dewaterii $ 163,268
pumps, Fuel costs wera $42,176 and equipmant )
e breplal and serviting was $111.042
16000019 [Avdodvisual revislons included in Bulietin 27 which
inchudad two new Nacr boxes In council chambers
and conduks batween AV clset and councll 5 2,785
chambers modficatians per drawing AVE.01,
16000-020  [Furnish & Ingtall additional flber cablas at various s 12,898
focations "
(16000-021__[FWO #603 elavator tamparary power & lighting E] 2873
[16000-022 " IFWO 605 reparf of strest lihtiry s 3,678
16000-023 | Telecommunicatiens Fiakl wark orders ta add
|#avaral data drops gt fabby and other cffices k3 4,225
18000-024 Elactical ravisions per Sketch 148 - first flanr 5 208
window revisan 75
18000-026 Raylsians to Coffas room 245 ¥ [l
[16000-026 _ |Audio/Visual changes per RF) 787 5 5,174
16000-027 AudieMdisuat changes par RFI 731 4 732 $ d08
[16000-028 | Add pgress igiting at west erirance and north $23,173 | Electrical
. _jentrai Holds
16000-028 Add £1BA lightina at Vidao canf, Rogm 5 1245
16000-030 Added focr ekactical autiet, winng, conduds and § 1,566
| |swiching atlohby. per skeich §O. ’
16000-031 | Addltional conduft & wiring for front foumaln ($665)
and replacement of efecirical outletiswitch In elavatar $ 786 | Pond Project (CIP #8141)
. |shalt(§71). tofal ® §766
16000-032 F1dA addrions of § ights par 8k-230 far ighting at Elactneal
| __ _\Westetry 3 37970LlﬂDldS
{8000-003 "~ |Raspackled F37 ixturs 10 replace F23 fuduras 3 Elacirical
| |epuuichambers ___ §.2,505.00 [Hods
18000034 Add F2-8 and relocals fituras due 16 changas on Elactrical
room 354 pay skatch Tisk § 912,00 {Holds
16000-035 Eloctrical
flavisian to FA4 & FI4A fixturas {addranal F344 Halds
- __ |Ixtures and two iranstarmers @ council chambars) ] 7,576 00
16000-038 F22 fidures dua 1o conflict wan beam at Electical
CoungiChambers . |§ 174806 [Hoks
180G0-037 | Respecified F30 fiUres as per LSK-11 12 changa Elactneal
... . .| Tturad wout costume palating. $ (5520 00i|Holds 7
16000-038  [EF4 fudures ravsions{Delete 3-42Wals and 22d 4 Electrical
. 1o wans $ 815,00 [Holds
16000-030 Ficture FI8 revison and dimming as requlrad per $ 441600 | Elactical
Graffik Eva submatal review  Rewsions 10 {2) sainh Holds
{ oo ____|and {2) oorih foduras
16000-040C Repait/replace nlectrical outiats 10 allow access and
1eplacement of watendamaged shestrock in shakts 4
B L D—— ksl
|Power & Telco vatajuns @ 4th fioor 2018
Furnish & install addtional bracketing and canduts,
tequirad due 1o delation of cailings in tekecem robms{
per Gy requast} 528
Relocale bhoxas roorn 163 418
awork candut i counc chamber 072
108
[Eectrical (ework on elevalor 600
| Ceedt for respeceied F2Q fixtures . | (s
[Fiture F36 ravison and dimming as lequlmd per
maeting with lgiting archiecht. Rewviskons o {2)
[south and {2) north fixtures. 4,416
page 1500 18
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City Hall Project
Summary of Previously approved Change Qrders and Agreemeant amendments

communication batwean City Hall and Polke
Departmen pe! 1S request.

Crty Hab Tectinology (Projact
#8142}

PROJECT
HOLDS3 OR UNBOUQHTS OTHER CIP PROJECTS CONTINQENGY
Change Order]
¥ amount Dmlelinn amount CIP mlect deirrlgll«m wmount
16000-040
Fumish and Ins'all naw axkt lights thraug hout buﬁding
inal ravide bagkup battarias. 3,148
16000-050 [ Grafik Eye mvisiona Dalmming systam for couricy
chambers, counck overflow and vided confasance "
8.3
16000-051 F14A additians o 8 lights per S&-200 far lighting at
West entry FWQ $3 1,088
18000-052 Swich FS to F8 fiduras in Rooms 111 & 112
fidures, Rwocklnp wag not possible. Change due
deslgn conflict 2,858 |
18000-053 | Credit for delalion of FBA fidures (3,062}
16000-054 | Credil for respaciad F30 fidures as per LSK-11 to 15.520)
|chanqa fidures wiout custom palntl
16000-055 | Rawision 1o F34 & FA4A fituras (addubnnl F3dA
fixturas and two transformers @ councl chamberg)
7.576
18000-056 Respacified FI7 fidura to replace F23 fidures 2
cavcil chambers 2,385
16000-057 Add F2-58 and relgcate ftures due 10 changeas on
10om 364 per sketch TISD M2
16000-068 | Respecfﬁed F22 fidures dua o confict with baam at
or.__|Council GChambarg 1,748
18000-059 Change from F8 to F32 fidture due 1o arror on 1 3,877 |Electncal
specdied fixtug . Hokls
16000-08C  |Add 5 E fhdures, conduns and wiring, for trash $ 4,308 [ﬁcmcal
englosure and generatoy bullding Holds
16000-081 Fuinish & Instail F-41 fidures (2) at ratunda, par $ 851 |Electrical
__..isketch 1682C, Hokls
18000-082 Raspecified F16 fixitre due 1o change (o T-bar 3 2,320 |Electrical
. .|calion, Haldg
18000-062 Relocate 4 - 2° conduits at west entry due to H 607 |Elactrical
alevallon changas, ols
16000-084  |Prowide temperary powar far fountain mock ug. s 777 |Electrical
Holda
18000-085 Furnish, & inslall 2 addrional conduts, Inchiding 5 1,308 | Elactrcal
trenching & backill, at ths ramp for future use Hoks
16000-066 Re-raute candutt on room 219 to clear projector, due| $ 308
l______ . .iodesknconfict
18000-067 Add six power and tetecom beyas inroom 403, S 2.226
16000-086 Treubleshoot bad fiber sirand in enst splice ¢ase - 1,688
From strand from Public Waorks Bldg to Crty Hall.
| Request from City | § dept
[16000-C Rewnrk elactrical outlets at omg 357, 368 1.206
130(16—070 Rajocate chasas & power for plagma screen In [ 904
~ second ficor obby at Sty requast
0-071 Lower stnp fidurag on tha 4th floos to accommodate 1 $ 1,832
Tebar cerding, du to design canflict,
[18000-072  [Rework lactrical installation in data oomsdue to |5 1.272
R F__oval of ceilings at Criy raquest.
16000-073 Pramium fime (9 Install down hghts kn 3rd floor  [$ 436
corridor, due to desmn canflict
16000074 |Rough Electrical wiring and conduit for site ighting, | § 50,000
This will allow sidewalks and other work tems io
continue, umd sita ghtng design 's compiated.
Anather change arder will follow, to provide fitures,
and remalning electrical work for $da llahing.
16000-075 Instalt & additanal outlets on § circuts @ 4ih floor for Elactncal holds|
temparary cffices $1,000
16000-076 | Provide emergency power o Type EF4 fitures @ $2.1 AFledrical hoids]
stairwell #6
16000077 Electrcal changes due to ACCC's revisions o $53,783(Elactrlcal halds:
drawinae
16000-076 Furnish & Install sleciricat wiring, condunts and F 1,004
magrellc locka for "smoka hold apan® dears In
rooms 363.348
[18060-078 Added data and recaptacle at rgom 360 [ 483
18000-080 __ iRsiocate Switches in room 355 ] 568
16000-081 Furnish & install alectrical conduits, wiring, and $ 2,000
sutlets for temporary Cdy officas in dth fioor.
16000-082 Furnish & mstall ste lighting, Inciuding $ 325000
engineering/design, tranching, cabinat panels,
... {condutsiwinng, and linhting fixtures
16000-083 Furnish & install Event pawer, ncluding trenching, § 75000 ] 25,000 | CIP #8142 Clty Hall
outlets, padastals, conduitaiwiring, Technolegy
‘ engingafing/desian, and ganels
16006084  (Furmish & Irstall glectrlcal assaclated with Pre-ation 5 12229 | Tel-communications
Systam, sensar ion smoke detectors, manual pull (HBOAS)
station, harr/straba, bell, mondenng modulas, and
monitar of waterflow, tampar switchi, and scienoid
. - ~jyala
16000-085  |Relocale electrical in Room 100 to accommadata | § 747
shaft pet detais In field work order -123,
16000-086 Additiona) parition furndure circurts per field work H 1,285
ordar «117.
16000087 Relocate under-countar refrgerator recoptacles per
. [haid wark arder -125 § a4
16000-088 Charge elactnical and data switch and outlet covar | § 853
platas 1o whde color, Change partibon furniure data
devices (o black
16000:068 Add condud for door hold epens at Rooms 363, 384, | § 2,588
o ..1385 and 288, !
18000-090 Elactrical associatad with combining Rooms 1687 and| § 4.830
168
|$8000-001 | SJDMPOW&ID Loyvers a1 Rolunda, FWO 46 15,718
16000-082 | Provide and install sesmic racks at Flrst Flaor Teko
Room__ 2,644
16000093 Pravide and install {1) 4* underground condut and
pult string frarmt Faurtan Pump Room & Library
1.207
15@}@5 __Reweik fer HYAG Electrical 12,871
16000-095 Furnlsh and wnstall addtianal Library Parking Lot Light
26,718
16000-006 Upgrade Thresholﬂ Computer NT per IS request, s 2,379 | City Half Technology (Project
481421
1600C-097 Furrush addtional HID card readers at bakconles per $ 3,173 |City Hall Tachnalogy (Project
__y15 requast. #8142}
16000-088  ;Pravidalinstall program for double-skiad photo 1D 5 9,133 | City Hall Tachnology {Projact
badning ung #142)
16000-888__ | Desian and instailabon of fire_alazm dialer s 2.218
16000-100  |Prowda sacurty panel wib transmitter for securmy 5 4,397
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QGO report for Jan 31, 2603 s

City Hall Project

Summary of Previously approved Change Orders and Agraement amendments

] PROJECT
HOLD S OR UNBOUGHTS OTHER CIP PROJECTS CONTINGENSY
Change Order
] Deseription amount M&Ilnn Rmonnt
e -
16000-10% Credt for deletion of CO #68 (Sde Lighting Rough
In}. This work was Included In anciher changa order.
10000-102 | Add condud and boxaa for phone and datadropat [§ 1,704
Fumg Room, Baler Roam, and Mechanical Room &t
Roof Acoags
16000-103  |Add Voice/Data nside Pump Room in Blasamant ] 1,683
and Boder Reom an 4ih Fioor, Add skgle volea ina Tata-communicalions
outede Machanical Room for Roof Access, (#8083)
§6000-104 Add (1) stanciard drap and (2) extra voice only at H 1,122
Room 381,
1600C-105 Add Voica/Data drop to cuba secticn an Ard Floor for] 5 838 Taks-commurications
fax and pririar. _{#8093)
18000-108  |Acd chasa for ACCO In Mechameal Rgom far
Computer Faed to EMS Panal. ]
16000-107  |Change aut lamps for F-37 fixturas in Caunal
__{Chambers, 1.275)
16000108 "R_ewuuk alactrical and chases for data in Raem 219, $ 3564 CIP #8142 Crty Haif
Tachnology
16000-100 |Relkcata {2) F3 10 Hluminate iha hand qut” rack
P ‘ﬂ!ﬂ.mﬁm%ﬂim 143, 483
16000-1 Rapar conduit damaged by Installation of naw
drivaway, Add 2" thanse and pull box at Sidawalt
i 1,102
16000-111 |Relocate feeds to fumnitura for power. Data In Room § 1.258
1342 and aq fead for powar. Data in Room 160, cif ‘T’g::ﬁqgg”““
1600072, Premium Time Grly for work on August S0P & 31st. | § 8,834
1
16000-113 __|Premium Tima Only for work on Sectember 14th 1.874)
16000-114 ~ Addional Event Pawar. § 8,000 CIP #8142 City Hall
Tachnology
|18000.115 ‘;ﬂmm Install {5 manual gyl station covars 3 1,209
15000-116 ' Addmanal Sde Ligming, supply (1) Gardco 20FT pole
with {2} ingh-pressure sadium Iight fidure haads. H 3,896
16000-117 | Provda and Install (2) addtional Typa E5 uplights In 5 2.073
-_planter near uppar pond !
16000118, Provida and install (1} exterior HIO card reader on
1gxsting bellard at top of parklng garage ramp. 5 3,180
16000-119___:Relocate telecom in Room 342, 5 1,744
18000-120 | Al Canference Room 169, Add {1) singla dala outiet, N 200
|
16000-121 __, Add sacond witeless LAN drap at 3rd Floor. H 201 |
18000-122  Rekocats condud and wire In Furtain pump room 5 813
_ . due to lacation of holst
T4GOa123_ __Add 120V to Al Handlers 18 2 % 31z
16000124 Changes to card access systam: addmional motion 1 f 8,168
\detactors and door contacts, !
18000-125 _ | Relocats and add furniture faeds - 3,402
16000-126 Rough Finstall boxes and power (of handicap doors s 7748
16000-127__ ,Re-wark electrical at Public Counter 3,044
[16000-128__  Relocaty raceciacks at Main Telom Rooms 70
18000120 _:Elactncal channes In Elgvator Prt #2. 1210
168000-130 Elactiical connechon of Confaranca tables 805
16000-431__ i Addgional Loy fioos box £63
[16000-132__ _Added piugmold in Room 249 [ 248
16000133 Prenunm Time for 08/21/02 and 09/22/02 7,133 |
16000134  |Remova and reinstali ight fitures In Council s 651
Lhambers
18000~ Replacg (4) damaned Christy Boxas, 8,045
16000-138 iBmar_nngg switches To instalialion of sound hoard. £94
18000- Add axit lant at 15t Floor Stawway 42 612
18000-138 ___ Chases for added Gard ieadars. 262
1600¢-136 . Electrician onvshte for Cty Counqd Meeting, 582
16000-140 jE'eclrh:al changes an Ciy Council Chamber Seating, $ 1,800
16000-144 -::lchcnarge for damage to ral-up door at Garage s 2.120)
116000-142 _ _Backcharne lor usé of dabyls boxes 5 (13.278)
16000-143 " 'Backeharge for anciosure of condurs on elavatar 5 (1,482)
- machne reom !
16000144  Additional temparary pewer cosls to refiect actual
‘wsts for Ganerator Rartal, Fuel, and Maimenance. ] 3,804
16000-145 | Pravide and Install 2gdtonal 100FT length of ropa
Bt at stage, including contraller i weather proot H 1450
X
18000-148 }Ted Fire Alarm Systam 1 Dispaich Center aftar $ 1810
+ hours, "
16000147 :Premium irma only for waik on Sallirday, 08/14/02, s o
140 test fira alarm systam.
18000-138 ' Add.puil station In Room 168 5 418
16000-14¢ “Flemove and reinstall horms and srgbes due 1o new 5 1324
1B000-160__Provide roughn and wirng of Machoshades | [ £425
166001 apai streat ahtng damaned by and: | | s 403
16000-1! _Disconnact and ramove pansts in Library, F] 341
16000163 | Prowide ong {1yeach Slze 1, Slza 2, and Slze 3 $ 1,806
L | Advantane contactar [pr future stock, '
16000-154 ilnstaﬂamn of capactor Tor fountain backwash motor $ 248
16000165  |Provide and install two (2) door contacts at double
Idoar ta Community Roam, Includas eabla required $ 231
for addeianal contacts and programiing system.
l
[16000-156 | Addfonal HID card raader at Stavwey 42 (Daor ]
1#122), includas tarminal cartroliar board, cable s 2,858
‘requied, and programing for addrianal card reader. v
16000167 | Pul (2] vawce linec far pay phanes o Sacond Floor. 5 784
[18000-158___ Pul {13 RGE cable for rear AV rasm 5 T
16000-159  |Pult (8) CAT 5E "dala only" cables 1o fron and reat 5 2252
_ 1AV Ropms '
16000-160  'Run (2}\)0CAT SE cables to Reom 342 for s 645
phenas
[1800 \dd cablna In Rgom 354 s $23
18000162 |Pul{1)CAT 5E cable to localions on 1 Eastand 2 $ 865
___ East for wiraless accass systam.
(16000-153 __Relogate Data [ack m Mavor's office H 122
[16000-164 _ _’Swoba mstallaton on 4th floer ] 520
16000:165  Raunhn for sacurty gate installation $ 5,752
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Chamge Orde

19000-188
16000-188

City Hall Project
Summary of Previously approved Change Orders and Agreement amendments

r

amount

HOLOS IR UNBGUGHTS

Dumgllon fimepnt

LOTHER O PROJECTS

CIP project deweription

FROJECT
CONTINGERCY

amount

. 849

2460

1,808

credil I'un Evam Pmr muuh-in (mwh-in work was
ncluded in d 0rde:

18063-171

10000170 |Relogate East Parking lot hhtim

(48,813

6,284

vaida 11 addtonal receptacies and data outlsts at
il dals

2927

MB000-172

Re cale mnf condults as directad by Cty,

al <a leal wn

1,200

BERVICE METAL PRODUCTS

Fummush and Install lockers for planning 5
COMMISSIONAIS.

2,860

Rrovida FRP for Jandors Closets

1,94

wrs| =

=

Inerease mistor helght fiom 32° to 36" at att
resirooms.

Add coat hacks at all 3

9%
2560

_| miscelanaous changa ordar work

Net contract savings after compietion of

(480)

SERVICE PERFORMANCE

Flnal i Clearing of bullding

24,044

| ea

Earaga & Parking kot cleaning

3530

THDOTER & BUTTS

nal funds to pay for operatar costs $

3034

| Eredit 1o daiete pond finer & qravel trom corntract

§ (56500}

Furnish and instal miscelanaous impiovemans par | §
Bullstin #35

19,000

Pond Prolect (GIR #8141}

win

[Addtienal top soil and changes pet Plan Revisicns.
08/1B/02. BtC,

24.0{!0‘

Flnal landacape planing revisians and additanal
dlanls

10,000

THYSSEN

|l alavgtnrm due to desin error.
of

_|time & matsdals not to excead)

Rekcata condults & rewlre call box at ihird floor

-

%724 | Emstiical
Holdg,

elavalors (based on

5,000

WEIONER SIGNAGE

‘Workstalkon famentatas

$8,873(FFAE holds

4 Typa N (clearance bars for garags) 6" dia. 4 8
inchas long & 2 Type "P" signs for Counci Chambers]

$2,401|FF&E hokds

_ |dmansional lattars.

Fumish & Install “Milpilas Cry HalF" Exterlor §

5338

Addtlonal slanage for City Hall to mest cods and $
funchonal peeds.

3,832

Credt for sign Typas C.E Q2. Additlonai signs H
needed: Type D, H,Q, R, Z-1, 8-1b, B-2, $-3, R, Q|
-2, and Ingiall Knox Box,

445

"I Fleld installation skin ravisiens and addonal signs
raquired fer dCCyDAncy parmt,

837

Care dnll for installaticn of *Garage Hours® signaga
at top of ramp,
Mise. mvisions to signaga, lncluding additanal
_|skanane.

420
4,043

W STEEL

5100-002

§100-043

Furrush and install addmonal structural stesl beams,
m provide suppart for relacated HVAG systam, on
I 15 joof.

16,000

the Coyncll Chambars jo
Furnish and Insiai additional miscallianeous siructural
stagl and matat dacking raquired due to plan

igions

§0,000

I

Additon Fabrlcation Detalling required bacause the
structura) steal plans were not final plans at fime of
awards.

Steal Dasgn changes dua (o bubkedn 13 and othar
Arch ral ravisions

Agresmant

Amendment #

75,000

41,248

| |STUDIOS ARCHTEGTURE

Provide additional desyn Servicas for various
elamants of the buikding ($126,203) and an
jeasemant map preparalion for Parking/Clrculation
projact {52,981

$ 2,608

Parking Circulation {#8143)

»

126,205

Amendmant #6

$156,000

Unbudgaterd
Contracts

. |sapacas to March 2002

[YURNER CONSTRUCTION

Provide addtional construction management

281,000

onimental Heatth Consyitants

50,000

Humbsr Jones s

28,000 7

34,000

r Cleaning ynd Restoration

| ual

50,000

KIm Parkar Plantscapss

$30,000

“ISILICON VALLEY SECURITY

" |Prowdes projact ske securdy to completon of the

4,000

Miptas Bivd Landscape
(B4 140y

«

74,038

orolact Talal 20mt amount = $55.038

4,000

4,000
4,000

4,000

woen e ]a

Calavaras Bivd Landscapa
(#4194)

Talecom {#8093)

Pond (#81411

Parking Circulabens (#8143}

§ 1,683,623

3

3,843,383

i_:-_m Tost Subdctals | § 3802617
i

Piojec! Smdngs from swien closed purch

Totals Project Coatingency Funds Remaining =
(after Counci approva of abeva changs ordérs)

Male All change crdofs under “Holds of unboughie® and “ather GIP projscts” are within progect budgat,

page 180f 18

$ (32348290
" \ [ 104,381 |
§ 300000

PLUS $300.000 aproprisnon
§

A0, 07890



Civic Center Project

Budget Summary

As of January 13, 2003

Total Civic Center Project Budget
Expended and Committed to Date:

Expenditures paid to date (through 01/13/03)
Confracts and encumbrances approved by Council

Total Expended and Committed to Date
Uncommitted Budget
Holds and Unboughts

Remaining Project Contingencies

(1) Represents 95.89% of total Civic Center Project budget
(2) Represents 99.18% of total Civic Center Project budget
(3) Represents 0.00% of total Civic Center Project budget

(4) Represents 0.82% of total Clvic Center Project budget

EK 1/15/2003

36,845,355 (1)

1,347,685

38,506,918

38,193,040 2

313,878

0 @

313,878 @

6:39 PM



Civic Center Project #8026
Budget Reconciliation through 01-13-03

_|Special Inspection

: giRIght
Bulldings

Admlnlstralfon
City Staff Labor

Seiasianas
Inspactlon PMICM
Turner

Prime Contractors

Misc. Contractors

Change Order Conﬂngency
i Aot

Improvoments
Slte Contractors
PGAE

Equipmeant

FFRE

Signage

Tel/Data (NEC only}
Artwork

Audio Visual System

Other

Mail Lease (Improvements)
Tel/Data

Move coordination

Move Cost to Malt

Move Cost to New-Bldg.
Misc. Costs

11152003

osts (Recnn Amount)

16

2,075,115
250, 000

25,076,330
0
2 000 000

1,000,000
175,000

0

100,000

0

0

950,000
0
94,260
54,149

Page 1

25,390,656

ei202,875

AT

No. {tam Adjusted Total
Budget | Expended & | Avallable
11/19i2002 | Commlited Budgot
1 Deslign
1A1 & A2 |Studios Dasign & Admin. 2,327,138
1B1 & B2 |Geotech Design & Admin. 24,550
1C1 & G2 |Hazmat Deslgn & Monitoring 57,280
1D Estimate 8,500
1E  |Other Consultants 83,603
1F Printing/Copying/Blueprinting 75,000

0

6:41 PM



OTHER CIPs IN CONJUNCTION with the CiVIC CENTER PROJECT

SUMMARY OF BUDGET, EXPENDITURES and COMMITMENTS
As of January 13. 2003

AVANLABLF BUDGET
NEW CONTRACT CR AFTER NEW CONTRACT
m NEW CHANGE ORDER OR NEW CHANGE ORDER
[Page #| CIP NO DESCRIPTION | BUDGETED |& COMMITMENTS FOR APPROVAL APPROVED
2 4140 WMilpitas Bivd. Landscape 150,000 157,961 - (7,961)
3 4194 Calaveras Blvd. Median Landscape 150,000 167,359 - (17,359)
4 8093 Telecommunications Infrastructure 1,150,000 942,980 - 207,020
5 8109 Desktop Technology 371,852 349,298 - 22,554
6 8141 Pond Renovation 1,650,000 1,649,662 - 338
7 8142 City Hall Technology 1,500,000 1,454,435 - 45,565
8 8143 Parking Circulation Improvements 935,000 935,733 - (733)
ITOTAI.. BUDGET RELATED TO CITY HALL 5,906,852 5,657,428 - 249,424

1/15/2003

Page 1




